

Appendix 6 – Workstyles Phase 3 Indicative Timeline

	2013		2014		2015		2016		
	Sep-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec	Jan-Jun	Jul-Dec
Portslade Town Hall	◆ P&R								
Housing, Police, other	Consultation								
Build and moves			◆						
Barts 3rd Floor									
Service engagement	Identify, consult								
ICT, moves		◆							
ASC re-location									
Deployment	Engage, design	Build	◆	◆	◆	◆	◆	◆	◆
Kings House	◆	◆	◆	◆	◆	◆	◆	◆	◆
HTH									
Service engagement									
Decants					◆				
Build								◆	
Technology deployment									
Deployment and move									◆

