

Area	Bid ref	Ten Ass	Description of Works	Mears Update Update	Anticipated Start date
Central QB	12-13/C101_22	Terminus Road	3 or 4 bicycle racks in bin room	ON HOLD BY INSTRUCTION OF BHCC	TBC
Central	13-14/C102	1 & 2 St Aubyns Gardens	Bird proofing and pigeon spikes	KP to arrange site visit / KD to speak to RIO	NOV
North QB	12-13/ne101_03	27a&b Beaconsfield Villas	Flooring to lower commonway	Contractor instructed	JAN
West	14-15/W17	Abinger Court	Internal decs	Internal delivery Dee to arrange dates	DEC
West QB	14-15/W101_23	Abinger Court	Supply voucher for getting the shrubs from stanmer.	Cheque request?	NOV
North QB	14-15/NE101_17	Abinger Court	Install gate for privacy of rear area	Scaffolding in way	NOV
West QB	14-15/W101_31	Abinger Court	Weed and jet wash rear area off block		FEB
North	12-13/NE105	Albion Hill RA	Dinapore House, 2 new rear doors	Site visit by contractor awaiting price	JAN
North QB	13-14/NE101_04	Albion Hill RA	Allow £2,800 per door project to be done over two years	Mex to contact TA and agree works do not know anything	DEC
North QB	14-15/NE101_23	Albion Hill RA	Black out blind in window of 4th floor drying room plus electricity points installed		
East	14-15/E8	Amberley Lodge Residents	New street bench hill in Albion Hill opposite number 13 + 14 (under the street light)		JAN
East QB		Amberley Lodge Residents	2 x Gates at front and locks on back door	AWAITING COSTS	FEB
East	12-13/EB103	Bates Esate TRA	Storage locker		FEB
			Feasibility study -car parking spaces Seisfield Drive		FEB
East	14-15/E7	Bevendean TA	Fencing x 7 (addresses already supplied)	Priced /overbudget awaiting ta selections / SELECTION MADE 28/10/14	NOV
Central	12-13/C105	Bristol Estate CA	Gardening works NO INFORMATION AVAILABLE	Meeting with Projects Sept 14 to discuss going forward after project work	TBC
Central	13-14/C105	Bristol Estate CA	£2,500 to fund Community Payback Team work on the estate	Meeting with Projects Sept 14 to discuss going forward after project work	TBC
East QB	14-15/EB101_17	Broadfields	Supply of 50ft garden hose		DEC
East	12-13/EB109	Central Whitehawk	Parking bays	Chase copy of feasibility study	MARCH
West	13-14/W104	Churchill House	Piece of waste land changed to parking bays. Planning permission	Mears to contact TA and agree works	MARCH
West QB	14-15/W101_09	Churchill House	Shrubs		
Central	09-10/C110	Clarendon & Ellen	Security lighting to be installed on the building by the gate at the office end of churchill house	GIVEN TO JAMES PAULEY 22/10/14	NOV
Central	13-14/C111	Clarendon & Ellen	ON HOLD Nov TA confirmed the remaining £500 to be used for taps, but sure of location so asked for it to be put on hold. Community wifi pilot and PC	DS TO VISIT SITE TO LOCATE STOPCOCK	DEC
Central	14-15/C30	Clarendon & Ellen	Painting Equipment Budget Community Payback / check raised for 300	Glyn looking at possibilities	TBC
Central	14-15/C40	Clarendon & Ellen	30/4/14 Internal Notice Boards x 3 (what size)	Ongoing What size?	ONGOING DEC
Central	14-15/C44	Clarendon & Ellen	Dummy CCTV Cameras x 6 chnged to x1 cctv camera real	Details passed to Jamie Smith 12/08/14	MARCH

Area	Bid ref	Ten Ass	Description of Works	Mears Update Update	Anticipated Start date
Central	14-15/C48	Clarendon & Ellen	Remove carpeting lobbies and landings; replace with suitable coverings 27 landing s and 6 lobbies	Site visit required EDB and contractor	FEB
West QB	12-13/W101_11	Clarke Court	2 picnic tables / 30.Jan 13 requested more info from TA	Still require further info	DEC
Central QB	13-14/C101_12	Phillip Court	Better illumination	RESOURCE APPOINTED	NOV
East QB	14-15/EB101_15	Coldean Tenants and Residents Association	Three seat park bench for Haig Park. To be placed near path, facing the play area		JAN
East QB	14-15/EB101_16	Coldean Tenants and Residents Association	Fencing to make safe the play area for children using the park and keep dogs out of the play area.		DEC
East QB	14-15/EB101_01	Coldean TLA	Security lighting with motion sensors – in twitten to allotments. front & back steps to flats	GIVEN TO JAMES PAULEY 22/10/14	NOV
East QB	14-15/EB101_06	Coldean TLA	notice board		DEC
East	14-15/E3	Coldean Youth Club	Improvements to Youth Centre building: Internal (storage cupboards, heating, flooring, bathroom) / External (garden access doorway, fencing)		ONGOING
Central	14-15/C24	Craven Vale	Play Area Feasibility Study		DEC
Central	14-15/C28	Craven Vale	Additional External Lighting for Badly Lit, Darkened Stairways and Access to Buildings	JP has agreed works on site / Contractor assigned	OCT
Central	14-15/C33	Craven Vale	Replace Carpeting Craven Vale Community Centre	Dee site visit 12/9/14 / awaiting price	NOV / DEC
Central	14-15/C41	Craven Vale	Bench (concrete and wood)	Bench ordered 11/9/14	OCT
Central	14-15/C45	Craven Vale	Repainting Stairwell Hadlow Close	Dee to measure	JAN
Central QB	14-15/C10_07	Craven Vale	Masonry Paint for Painting Steps by Community Payback Team	Awaiting info poss cheque request	NOV
North QB	14-15/NE101_26	Ditchlings Gardens	Have requested a microwave for the community room		DEC
North QB	14-15/NE101_27	Ditchlings Gardens	Parasol and base and table for outside of the community room .		DEC
North QB	14-15/NE101_28	Ditchlings Gardens	Portable stereo for community room		DEC
West QB	11-12/W101_17	Downland Court	Entrance door matting / email sent to Buxtons 30/01/14		FEB
West QB	13-14/W101_11	Downland Court	Prune 2 trees in front of block 35-45	Awaiting response from MG re Tree preservation	FEB
West QB	13-14/W101_16	Downland Court	Prune Trees by 159-169 and 47-57	Awaiting response from MG re Tree preservation	FEB
East	13-14/EB111	East Central Moulseccomb TRA	Tools for gardening, funding for contractor to carry out clearance and training for volunteers / 5 Feb 14, Hannah Barker requested funds carried forward	Awaiting info from RIO / SPOKE TO RIO HANNAH 9/10/14	TBC
East	10-11/EB113	East Moulseccomb TRA	Funds for clean of Moulseccomb woods / JOB NO: 9069146 vehicles/skips/drivers/rubbish disposal. To clear rubbish from woods in Moulseccomb Way that has now been secured with 'kissing gates' funded from last round. NOT HRA LAND	WORKS AGREED TO BE STARTED IN NOV	NOV
East QB	14-15/EB101_14	East Moulseccomb TRA	Request for a notice board to be put on the green at the junction of Halland Rd + Ashurst Rd		DEC
Central	14-15/C10	Elizabeth Court	Redecorate toilets	Decs complete 15/9/14 / awaiting price for flooring / price approved contractor instructed	11/09/2014

Area	Bid ref	Ten Ass	Description of Works	Mears Update Update	Anticipated Start date
Central	14-15/C38	Elizabeth Court	New carpet communal hallway	Awaiting price	JAN
North	13-14/NE110	Elwyn Jones	Decorate kitchen and replace flooring	Decs completed / contractor assigned to flooring	FEB
North	14-15N3	Elwyn Jones	Wall art / decorations to meet fire regs plus brick planter	Cheque delivered 13/8/14 for wall art / bricks to source	JAN
North	14-15N16	Elwyn Jones	Lounge Pleated curtains for both windows / doors		NOV
North QB	14-15/NE101_14	Elwyn Jones Court	Pleated or roller blinds to be fitted to two top floor communal windows.		NOV
Central	14-15/C11	Essex Place	Completion of Stairwell Decoration x 9 Stairwells	Poss section 20 / spoke to Any Tuck 24/6 would like to wait until major works are completed	TBC
Central	14-15/C34	Essex Place	Lobby entrances deep cleaned and redecorated	Poss section 20 / spoke to Any Tuck 24/6 would like to wait until major works are completed	TBC
West QB	14-15/W101_03	Evelyn Court	New curtains in lounge 3-4		NOV
North	12-13/NE114	Four Blocks	Joint project between Holmstead and Parkmead to replace steps at back of Holmstead to provide new pathway on flatter part of garden to join up with Parkmead Work to be completed over two years.		TBC
North	12-13/NE119	Four Blocks	Work to the front of Holmstead	ON HOLD / AWAITING MORE INFO	TBC
North	13-14/NE112	Four Blocks	Continuation of project to build steps to rear of Holmstead	ON HOLD AWAITING MORE INFO	TBC
North	13-14/NE115	Four Blocks	Create plant border at front of Parkmead	Mears to contact TA and agree works /Becca to confirm requirements 29/7/14	TBC
North	13-14/NE116	Four Blocks	£3,000 towards 3rd year of project to remove coal bunkers	More info required	TBC
North QB	14-15/NE101_12	Gathering Place	Relocate existing notice board / supply and install free standing notice board	RELOCATED NOTICE BOARD Awaiting new	OCT
Central	14-15/C35	Hampshire Court	Communal Windows Washing (internal and external)	ONYX / TWO VISITS ONE SEPT AND ONE FEB / MARCH	SEPT / MARCH
Central QB	14-15/C10_30	Hampshire Court	Replace vinyl in small bin areas	CONTRACT HAS BEEN ASSIGNED TPCT	NOV
West	13-14/W115	Hangelton	Refurbishment of bike lockers at Harmsworth Crescent	Spoke to RIO still required MI to visit site	TBC
West	14-15/W8	Hangelton	Fencing behind Block 1-18 Harmsworth Crescent materials for payback team to paint the railings behind blocks 85-94 Harmsworth Crescent	KP to visit site and measure	JAN
West QB	14-15/W101_11	Hangelton	Materials for the payback team - front elevation of block 65-74 Harmsworth Crescent needs to be jet washed or repainted	Awaiting more info	MARCH
West QB	14-15/W101_12	Hangelton	Materials for payback team - Painting the outside of the common stairwell of block 85-94 Harmsworth Crescent	Awaiting more info	MARCH
West QB	14-15/W101_15	Hangelton	Materials for payback team - 18 Harmsworth Crescent moss clean up	Awaiting more info	MARCH
West QB	14-15/W101_16	Hangelton	Tree surgery behind 1-18 Harmsworth Crescent	Awaiting response from MG re tree preservation	MARCH
West QB	13-14/W101_05	Harmsworth Cres	Erect signs on all 4 gates		JAN
Central QB	14-15/C10_31	Hereford court community association			

Area	Bid ref	Ten Ass	Description of Works	Mears Update Update	Anticipated Start date
Central	14-15/C53	Highcroft Lodge	Complete new flooring around communal areas	Awaiting price	JAN
Central QB	14-15/C10_11	Highcroft Lodge	Metal locking post (3) required for refuse bin at Highcroft lodge.	Going to use up and over hoops and chain / ordered 24/9/14	NOV
North QB	13-14/NE101_11	Highden, Westmount and Crown Hill	Replacement of tree	Mex to contact ta and agree works	MARCH
North QB	13-14/NE101_13	Highden, Westmount and Crown Hill	Pampass grass plant	Mex to contact ta and agree works	MARCH
North QB	13-14/NE101_14	Highden, Westmount and Crown Hill	new communal bin and locks	Mex to contact ta and agree works	DEC
North QB	13-14/NE101_24	Highden, Westmount and Crown Hill	500 for painting materials	Possible cheque request	DEC
East	13-14/EB120	Hodshrove Woods friends	A project working with voluntary groups including young people to help make Hodshrove Woods a space usable by the local community / 5 Feb 14, Hannah Barker requested funds carried forward	KD to price after site visit / steps and clearance / OVERBUDGET TA WOULD LIKE STEPS DONE	DEC
North	12-13/NE123	HOLLINGBURY RA	Bike Shed Conversions, Stanmer Heights		
West	14-15/W19	Ingram Crescent	2 more old bin areas to bike sheds; rear of Orchid view, between that road and Chelwood Close	Mears to contact TA and agree works	JAN
West	14-15/W28	Ingram Crescent	Continue with out line planning for community hall	KD to discuss with BHCC	FEB
West QB	14-15/W101_35	Ingram Crescent	To attach down pipes to drainage spouts in those flats where balconies are flush with the external walls		DEC
North	11-12/NE121	Jasmine Court	2 post boxes to be placed near main notice boards so that residents can respond to surveys and contact the committee		JAN
North	13-14/NE118	Jasmine Court	Door openers for existing lift (4) This work will be carried out by Stannah I have not been able to ascertain if this is possible. Stand door opener is £1,800 per door. Contacted Stannah (Will Green) 01202 476781 . 21/6/11 called again. Jan 14 - BHCC managing project waiting for asbestos removal	KD to ensure all works completed	TBC
North	14-15/N5	Jasmine Court	Funds to complete EDB project to install lift door openers / Nov, work in progress by BHCC	KD to ensure all works completed	TBC
North QB	13-14/NE101_25	Jasmine Court	Entrance from Car Park - New entrance door with over head, electric door closer operated by push door system / change over entrance bell push and install entrance / entry phone to each flat	Awaiting price	FEB
North QB	13-14/NE101_20	Jasmine Court	Refurbish lounge furniture	Awaiting price Onyx	DEC
North QB	14-15/NE101_20	Jasmine Court	Purchase and install new plastic cream / light colour blinds		DEC
East QB	14-15/EB101_07	Jubilee Court	Purchase patio set	Jubilee have put this on hold until next spring	MARCH
West	13-14/W125	Kingston Close	Flowering tree/ bush	Mears to contact ta and agree works	MARCH
North	14-15/N6	Kipling, Woodingdean	Upgrade of security door	Awaiting price	JAN
West QB	14-15/W101_24	Knoll Residents Association	Paint ledge and windowsills		NOV
North	14-15/N18	Laburnum Grove TA	Replacement vinyl (part of the same bid as the carpet)	Is this required KD to speak to TA	DEC
Central	14-15/C14	Lavender House	New carpeting	KP has assigned contractor	NOV
Central	14-15/C26	Lavender House	Paving in front of flowerbed	PROPOSAL APPROVED	NOV
Central QB	14-15/C10_22	Lavender House	Fencing for against the bins / wall		NOV

Area	Bid ref	Ten Ass	Description of Works	Mears Update Update	Anticipated Start date
Central	14-15/C3	Leach Court	Curtains for Community Room	Chase price 9/10/14	DEC
Central QB	14-15/C10_32	Leach Court	£500 for Garden supplies		DEC
East	14-15/E9	Lewes Road Consortium	Improvements to look of LRC area – Continuation of previous Clean Up project	AWAITING LISTS OF ELIGIBLE PROPERTIES	TBC
North	14-15/N19	Lindfield Court & Burwash Lodge	To provide floor covering and fit as per plan	Site visit by contractor 27/10/14	DEC
North	12-13/NE143	Mayflower Square	Resurfacing of car park, work to be match funded by Carparks and Garages team		NOV
North	12-13/NE144	Mayflower Square	Removal of poles and paving slabs to make a 5th bay Left hand side of ambulance bay to include visitors bay. This will then require tarmacing		NOV
North	12-13/NE138	Milner and Kingswood	Larger bin storage area, bins sheds need to be expanded to hold more bins. City clean to approve prior to undertaking this work Possible alterations to existing layout to increase number of recycling bins Sept 12 survey with City clean, no additional bins needed. Passed back through EDB panel	KD to discuss with TA and RIO	DEC
North	13-14/NE125	Milner and Kingswood	£5000 contribution towards playground renovations / Feb 14, Tony Silsby requested money is carried forward	KD to discuss with TA and RIO	FEB
North	13-14/NE127	Milner and Kingswood	Create buggy storage area	KD to discuss with TA and RIO	FEB
North	14-15/N10	Milner and Kingswood	Replacement / upgrade to the refuse area outside Kingswood flats and Milner	KD to discuss with TA and RIO	DEC
North	14-15/N34	Milner and Kingswood	Entry gate at the Northern end of Kingswood Block. Relocation of existing fencing and gates		DEC
North	14-15/N36	Milner and Kingswood	New flooring in the northern most turret of the Kingswood block	KD to discuss with TA and RIO	FEB
North	14-15/N37	Milner and Kingswood	Improved lighting both at Kingswood and Milner	Contractor has been instructed	OCT
North QB	14-15/NE101_24	Milner and Kingswood	Signs - Design and print for alternative dog walking routes		DEC
Central	14-15/C4	Mount Pleasant RA	Landscaping Tyson Place	Works agreed on site awaiting price	NOV
Central	14-15/C42	Mount Pleasant RA	CCTV Upgrade Tyson Place and St John's Mount	Details passed to jamie smith 12/08/14	MARCH
Central	14-15/C46	Mount Pleasant RA	Landscaping St John's Mount	Works agreed on site awaiting price	NOV
Central	14-15/C50	Mount Pleasant RA	Rear Tyson Place bespoke-built enclosure fencing and chicken wire to catch rubbish	KD to discuss with Anne / H&S issues doing this	TBC
Central QB	14-15/C10_33	Mount Pleasant RA	Front porch sign		JAN
Central QB	14-15/C10_34	Mount Pleasant RA	Sign to say "St Johns mount"		JAN
Central QB	14-15/C10_35	Mount Pleasant RA	Sign to say "Tyson place"		JAN
West	14-15/W35	Muriel House	To designate and adapt the fire door at the rear of the building on west side as an alternative entrance plus a security light	KD to visit site with BHCC H&S	JAN
West QB	13-14/W101_09	Muriel House	Water supply changes /	Plumbers	JAN
West QB	14-15/W101_25	Muriel House	Fit spikes to hoppers & downpipes	Beta pest control	DEC
West QB	14-15/W101_26	Muriel House	Get the current tap capped and add a new tap	Plumbers	DEC
West QB	14-15/W101_33	Muriel House	Two flip seat chairs with arms in the lobby between main door and inner door		FEB

Area	Bid ref	Ten Ass	Description of Works	Mears Update Update	Anticipated Start date
West QB	14-15/W101_34	Muriel House	Wood like to purchase 25 cushions for the armchairs in the communal lounge		JAN
North	14-15N11	Nettleton and Dudney	Carpet to area in front of lifts between the two fire doors, 14 floors	NETTLEDON FEB / DUDNEY AFTER LIFT REFURB AUGUST NEXT YEAR	'2015
North	14-15N29	Nettleton and Dudney	Upgrade of signage around the exterior of both blocks	Dee to order	DEC
North QB	14-15/NE101_22	Nettleton and Dudney	Fencing at front of Dudney	KP TO VISIT SITE TO MEASURE	DEC
East QB	12-13/EB101_10	North Whitehawk TA	Cost of fitting sink	Mex to contact ta and agree works	DEC
West	14-15/W2	Northerlea	New front and back doors	KD to visit site with Rio	JAN
West	14-15/W11	Northerlea	Modifications to be made to the front entrance walkway which has a protracted ramp and high walls.	KD to visit site with Rio	FEB
West	14-15/W20	Northerlea	Carpet in hall ways and stairs	KD to visit site with Rio	JAN
North	14-15/N12	Norwood	Upgrade all front security doors to blocks (4)	Awaiting price	MARCH
North	14-15/N22	Norwood	Safe play area for the children who live at Norwood. Fenced off with a gate	To be measured	DEC
North	14-15/N30	Norwood	x2 benches and bases	Location to be agreed	DEC
North	14-15/N35	Norwood	Install railings outside all 4 blocks (handrails)	Materials ordered	DEC
West QB	14-15/W101_29	Philip Court	EDB quick bid north area , approved at EBD board meeting 24/9/14	KP to procure	DEC
West QB	14-15/W101_30	Philip Court	2 x beech effect book cases Argos Cat ref 610/9531 £44.99	Onyx awaiting price	DEC
Central	13-14/C146	Queens Park CA	Cleaning of lounge carpet 10 x 10M	Awaiting more info from RIO / Spoke to BM 9/9/14 she is going to speak to TA	TBC
Central	13-14/C147	Queens Park CA	Estate clean up	Awaiting more info from RIO / Spoke to BM 9/9/14 she is going to speak to TA	TBC
North QB	14-15/NE101_13	Rose Hill Court	Community art project with young people on the estate		
West QB	14-15/W101_27	Sanders House	Purchase raised planters & parasols & parasol base	Beta pest control	JAN
Central	14-15/C37	Sloane Court	Put netting on 2 balconies	Quote received / contractor instructed 8/10/14	JAN
Central QB	14-15/C10_06	Sloane Court	New Carpet Level 7		
Central QB	14-15/C10_16	Sloane Court	Dummy CCTV Cameras in Laundry Room	Details passed to jamie smith 12/08/14	
Central QB	14-15/C10_17	Somerset point	Procure barbeque	Out of stock 27/10/14	NOV / DEC
Central QB	14-15/C10_28	Somerset point	Purchase plants	Possible cheque request	NOV / DEC
Central QB	14-15/C10_28	Somerset point	Deliver a pine/beach colour table (sturdy with gloss finish)		TBC
East	13-14/EB130	South Hawk TA	Community clear up day	Requires clear and tidy poss planting / Martin 07817992619 / SHARON TERRY	DEC
East	13-14/EB132	Southeast and East Whitehawk Lowrises	NO INFORMATION AVAILABLE FROM TA		
East QB	14-15/EB101_02	Southeast and East Whitehawk Lowrises	Continuation of fencing around Sanderstead and Kingsfold	Awaiting list	
East QB	14-15/EB101_02	Southeast and East Whitehawk Lowrises	Feasibility study – closing several coal bunkers		FEB

Area	Bid ref	Ten Ass	Description of Works	Mears Update Update	Anticipated Start date
Central QB	14-15/C10_37	St James House	Modify the locking mechanism so that it is at a suitable for all (approx 1 metre above floor level)		JAN
Central	14-15/C5	St James House & Ardingly Court	Resurface and Recover Community Room Flooring	To be completed after new door installed	JAN
Central	14-15/C18	St James House & Ardingly Court	New Door for Community Room	Awaiting price from Thomas doors 15/9/14 / contractor instructed end Nov	NOV / DEC
West	14-15/W15	Stanley Court	Door entry system / block only has 3 flats	details passed to jamie smith 12/08/14	TBC
West	14-15/W24	Stanley Court	Non slip vinyl flooring in hall ways and stairs	awaiting price	JAN
West QB	13-14/W101_08	Stanley court	3 pieces of metal wall art	MORE INFO REQUIRED	JAN
North	12-13/NE147	Sylvan Hall	Continuation of redecoration programme / WORK ON HOLD WAITING FOR WINDOW REPLACEMENT Continuation of redecoration programme Firbank,Chestnuts,Willows, Poplars	ON HOLD MAJOR PLANNED WORKS BEING DISCUSSED	TBC
North	14-15/N14	Sylvan Hall	Redecs to the Pines Block communal areas and 4 stairwells	ON HOLD MAJOR PLANNED WORKS BEING DISCUSSED	
North	14-15/N31	Sylvan Hall	Improvements to communal areas Holly Bank, Rowan House	ON HOLD MAJOR PLANNED WORKS BEING DISCUSSED	
Central	13-14/C156	Theobald House	New carpet and lower ceiling of the community office / carpet has been done (paid of by tenant) / ceiling urgent (plaster or false) / stuart tel 07879006741 / Mr dee to contact / hardcheese11@gmail.com	RM has met on site and works are being programmed	NOV / DEC
East QB	14-15/EB101_12	Walter May Sheltered Scheme	Cheque payment - garden furniture from IKEA (the same table as the one they had previously + 2 arm chairs + Bench seats £355) Code:49898478)		DEC
East QB	14-15/EB101_13	Walter May Sheltered Scheme	Cheque payment - 12 stackable chairs	Sent email to Elaine with proposed chair 9/10/14	DEC
Central	14-15/C7	Warwick Mount RA	Door Entry Phones with Mute Switch	Details passed to Jamie Smith 12/08/14 / poss section 20 / Quotation received passed to Gary Gurr for section 20 review 22/9/14	TBC
Central QB	14-15/C10_23	Warwick Mount RA	Replace the dead box plants with two new pittosporum tenuifolium plants	Awaiting costs	NOV / DEC
North QB	14-15/NE101_03	Wellington Road	Buy and plant bush outside 1-6 Morley Lodge		MARCH
North	14-15/N25	Wellington Road	Create Level disabled paved access around the Estate. Incl Upvc door	Awaiting RIO info	NOV
North	14-15/N32	Wellington Road	Securely built bike racks.	Awaiting RIO info	NOV
West	14-15/W6	Wickhurst Rise	Enclose the entrances to blocks 41-63 and 65-83 and fit intercoms	Details passed to Jamie Smith 12/08/14	TBC
West	14-15/W25	Wickhurst Rise	Install a natural play area on the green between the first block and the wildflower planting	KD to discuss with BHCC / Plans Approved by TA / follow up meeting planned Nov 14	FEB
West QB	14-15/W101_08	Wickhurst Rise	Install security light on block 41-63	GIVEN TO JAMES PAULEY 22/10/14	NOV

Area	Bid ref	Ten Ass	Description of Works	Mears Update Update	Anticipated Start date
Central	14-15/C8	Wiltshire House RA	CCTV Upgrade Wiltshire House	Details passed to Jamie Mmith 12/08/14 / poss section 20	TBC
Central	14-15/C22	Wiltshire House RA	Bike Racks	WORKS AGREED TO BE STARTED IN NOV	NOV
North	12-13/NE152	Woodingdean TRA	Continuation of the door replacement programme at Kipling and Lockwood flats	Awaiting price	MARCH
North	13-14/NE134	Woodingdean TRA	Allow £3,800 per door	In progress	OCT
North	13-14/NE135	Woodingdean TRA	Funds for fencing and handrails	Awaiting info	TBC
North	14-15/N15	Woodingdean TRA	Funds to target areas for clear ups and bulk refuse collection		OCT / DEC
West QB	12-13/W101_08	Woods House	Budget for fencing / plus additional for handrails		FEB
West QB	14-15/W101_32	Woods House	Entrance carpet in main entrance / email sent to Buxtons 30/01/14	Is this required KD to speak to TA	JAN
			New tv and 16' ariel lead		