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Royal Pavilion Estate 

 

 

 

 

 

Proposed scheme 

Background 

Heritage Centre Stage is a bold and significant initiative by the Royal 

Pavilion & Museums (RPM) and Brighton Dome & Festival Ltd (BDBF) to 

reunite the historic Royal Pavilion Estate.  Phase 1 of this ambitious 

regeneration of the Royal Pavilion Estate (RPE) will deliver a major 

restoration of the nationally important Grade I listed Corn Exchange & 

Grade II listed Studio Theatre to enhance audience comfort & help the 

building operate more efficiently. This will include significant structural 

improvements that rationalise operations and drive increased revenue 

surpluses in order to deliver against BDBF’s ambitious business plan. 

Achievement of this plan is central to our vision for the Royal Pavilion 

Estate and its future contribution to the cultural and economic wellbeing 

of Brighton & Hove. Phase 2 is now being considered and will aim to 

deliver significant restoration and improvement works to the Royal 

Pavilion and Garden. 

Key Facts 

Current stage:  Phase 1 (Corn Exchange & Studio Theatre) started on 

site February 2017 

Partners: Brighton & Hove City Council, Brighton Dome & Brighton 

Festival, Arts Council England, Heritage Lottery Fund and Coast to 

Capital LEP 

 

 

Architects: Feilden Clegg Bradley Studios 

Estimated project value:  £21.5M 

What happened in the last period? 

 Installation of steelwork for balconies in Corn Exchange and 

Studio Theatre. 

 Removal of windows for refurbishment off-site 

 Repair and redecoration of external facades 

 Completion of steel frame, building of new boundary wall 

and start of installation of roof in Gallery area.  

 Completion of Conservation Plan and Management & 

Maintenance Plan for RP Garden 

What’s going to happen in the next period? 

 Replacement of Corn Exchange roof 

 Significant n-going repair to Corn Exchange wooden frame 

 Installation of new Air Handling Units on Dome roof 

 Internal walls, ceilings and floors of new Gallery building 

 Continuing repair and redecoration of external facades 

 Consultation on Phase 2 Garden improvement proposals. 

Target Milestones 

 Phase 1 works complete Early 2019 

 Phase 2 Round 1 HLF bid submitted June 2018 

 Phase 2 Round 2 HLF bid submitted September 2019 

 Phase 2 works (Garden) SoS Autumn 2019 

 Phase 2 works (Royal Pavilion) SoS Autumn 2020 

 Project complete Autumn 2022 
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Brighton Waterfront 

The Brighton Centre and Churchill Square    Black Rock 

Background 

We’re finalising details of a legal agreement which will deliver a 

major new conferencing and events venue for Brighton & Hove on 

the Black Rock site next to the Marina and an expansion of Churchill 

Square shopping centre.  

Key Facts 

Current stage:   

Closure of legal and commercial negotiations  

Partners:  

Brighton & Hove City Council and Standard Life Aberdeen 

Architects:  

ACME Space, David Leonard Associates (central site) 

 

 

 

 

Estimated project value:  c£540M 

Outputs: 

 2,000 jobs 

 New venue & conference centre 

 Improve & expanded destination shopping 

 Improved public realm 

 Housing and office space      

What happened in the last period? 

 Legal and commercial discussions on the Conditional Land 

Acquisition Agreement (CLAA) have continued to progress.  

What’s going to happen in the next period? 

 An exchange of the CLAA is targeted for Summer 2018.  

Target Milestones 

 CLAA agreed - Summer 2018 

 Planning – 2020/21 
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King Alfred Development 

 

Proposed Scheme     Current King Alfred Leisure Centre 

Background 

In 2014 the Council embarked on a procurement exercise to bring 
about the comprehensive redevelopment of the 1.8 hectare King 
Alfred site. The primary objective is to replace the outdated Leisure 
Centre with improved, extended, and modern sports facilities as 
part of a major mixed-use enabling development, the principal 
element of which is much needed new homes. A ‘Competitive 
Dialogue’ procurement process in 2015, resulted in appointment of 
the Preferred Developer in January 2016.   

Key Facts 

Current stage:   

Crest Nicholson in partnership with the Starr Trust, a local charity, 
are the preferred developer team. Since their appointment the 
partners have worked to progress the legal, financial, and 
contractual arrangements, work on which is ongoing. 

Partners:  

Brighton & Hove City Council, Crest Nicholson & the Starr Trust 

Architects:  

LA Architects – Sports centre and Haworth Tompkins – Wider 

scheme and master plan  

Estimated project value:  c£250M 

Outputs: 

 New sports centre of c12,000 M2   

 565 homes (20% affordable) 

 Commercial/retail space 

 Community and public space 

What happened in the last period? 

 Progression of legal arrangements towards agreeing terms 

of the Development Agreement 

 Detailed response to  Housing Infrastructure Fund (HIF) 

‘Financial Clarifications’ submitted to Homes England on 

29th March 

 Successful Homes England site visit and clarification meeting 

held on 5th April as part of due diligence process 

 Intrusive site investigations carried out by Crest Nicholson. 

What’s going to happen in the next period? 

 Completion of HIF due diligenceprocess and funding 

arrangements confirmed  

 Finalise contractual arrangements and report to Policy, 

Resources & Growth Committee 

Target Milestones 

 HIF due diligence process completed: June 2018 

 Commence initial public consultation: late 2018 

 Planning application: second half of 2019 targeted 

 Start on Site: 2020 

 Project complete: 2025-26 
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Circus Street 

 

The scheme designs 

Background 

The former municipal fruit and veg market will become a mixed-use 

scheme and ‘innovation quarter’.  The site, approximately a hectare 

in area, housed the former Municipal Market building, a university 

building and a car park.  Following the decision by the University of 

Brighton in 2016 to place its plans for a new academic building ‘on 

hold’ a revised land deal was agreed between U+I (the developer) 

the council and the university in 2017, leading to a revised 

development agreement involving the council and the university 

and the commencement of construction in summer 2017 of all 

elements of the development bar the university building.  The 

university intends to develop facilities to meet its needs at a future 

date. 

Key Facts 

Current stage:  Construction work is underway 

Partners:  Cathedral (Brighton (U & I plc), SE Dance and             

Coast to Capital LEP 

 

 

Architects: ShedKM 

Estimated project value:  c£105M 

Outputs: 

 232 jobs 

 142 homes 

 2,046 M2 Commercial 

 450 Student beds 

 Dance Studio 

 University Facilities 

What happened in the last period? 

 Continuing progress on constructing student 

accommodation and residential blocks, with work two 

months ahead of schedule.  Joint ceremony held on-site in 

April for topping-out of student accommodation and 

ground-breaking for The Dance Space. 

What’s going to happen in the next period? 

 Commencement of the Dance Space. 

 Construction to continue on-site, with most elements of 

development scheduled for completion in late 2019 and 

overall scheme (bar UoB element) to be completed March 

2020  

Target Milestones 

 Dance Studio works commenced May 2018 

 Student accommodation complete July 2019 

 Project complete March 2020 
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Preston Barracks & University of Brighton 
  

 

 

 

 

The proposed scheme 

Background 

Having secured planning consent in late 2017, redevelopment of 

the former barracks site and adjacent University of Brighton land 

achieved another major milestone in February 2018, when the 

Development Agreement went unconditional. As a result, a long 

lease was granted to the developer, with freehold disposal of the 

barracks site to the University of Brighton.  The £150 million 

Preston Barracks element is part of a comprehensive mixed use 

regeneration scheme aimed at transforming this part of Brighton. 

The scheme will create a Northern gateway in to the city, and 

support entrepreneurial makers, inventors, engineers and product 

designers with the use of a diverse workspace in the form of the 

‘Central Research Laboratory’. 

Key Facts 

Current stage:  Planning permission granted, legal agreements 

completed, and construction imminent 

Partners: University of Brighton, U+I Plc (the developers) and Coast 

to Capital LEP 

Architects: Studio Egret West (Preston Barracks) & Hassell 

(University) 

Estimated project value (Preston Barracks):  c£150M 

Outputs: 

 369 new homes (15% affordable) 

 c1,300 student beds 

 Central Research Lab (4,645 M2 & 854 jobs over 10 year 

period)  

 Office and retail space 

 New university academic space 

 Regenerate key site 

What happened in the last period? 

 Demolition completed and infrastructure works (e.g. site 

access roads, utilities, drainage) commenced 

 Contractor selected for the construction of the Central 

Research Laboratory 

What’s going to happen in the next period? 

 Progression of detailed design and developer enters early 

stage building contracts 

 Phase 1 construction commences 

Target Milestones 

 Construction commences: mid-2018 

 Central Research Laboratory building completed; end 2019 

 Project complete: 2022-23 
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New England House 

 

 

 

 

 

New England House    Fusebox creative space 

Background 

New England House is already one of the major hubs for Brighton’s 

thriving Creative, Digital and IT (CDIT) businesses. The building 

accommodates 96 businesses that are primarily from this sector. 

These businesses employ approximately 1,000 people and many 

more are employed by the companies that form part of their supply 

chains. 

City Deal and Growth Deal funding will enable the development of 

New England House into an improved and expanded facility for 

nurturing small creative-tech businesses and fusing together people 

with creative and digital skills. This work will put Brighton firmly on 

the map as Tech City South. 

Key Facts 

Current stage:  Negotiations for potential land deal with adjacent 

leaseholder and potential developer which would help secure City 

Deal outputs   

Partners: Brighton & Hove City Council, Department of 

Communities & Local Government (Greater Brighton City Deal) 

 

Architects: TBC 

Estimated project value:  c£25M 

Outputs: 

 Increase office space by 7,089m2 

 Repair and refurbish council asset 

What happened in the last period? 

 Continuation of discussions towards land deal with adjacent 

leaseholder (Longley Industrial Estate) and Legal & General 

 Pre-application discussions and Design Review Panels in 

respect of L&G’s proposal. 

 Member briefings by L&G in respect of their proposal and 

build to rent schemes. 

 Commencement of design work for extending and 

refurbishing NEH. 

What’s going to happen in the next period? 

 Policy, Resources and Growth Committee to consider 

agreement for lease and new lease with L&G (if all parties in 

agreement) either in June or July. 

 Developer to submit planning application for Longley 

Industrial Estate. 

 Council to progress design for refurbishment and extension 

of New England House. 

Target Milestones 

 Submission of L&G’s planning application – June 2018 

 Submission of council’s planning application for New 

England House January 2019  
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Living Wage Housing Joint Venture 

 

Background 

The council is developing a Joint Venture with Hyde Housing to 

deliver 1,000 homes (500 Living Wage rent and 500 Shared 

Ownership targeted at local people). The proposal is to establish an 

equal Joint Venture Limited Liability Partnership (LLP) between 

Brighton & Hove City Council and Hyde Housing Association. The 

partners will provide equal funding, totalling £106M, to build new 

homes for low working households in Brighton & Hove.  This will 

help to further increase the supply of lower rent housing in the city 

across a range of sites.   

Key Facts 

Current stage:   

The project received committee and funding approval in December 

2016.  Head of Terms are agreed and the Legal documents and 

Business Plan are currently being reviewed with an aim to launch in 

summer 2017.  

 

 

 

Partners:  

Brighton & Hove City Council and Hyde Housing 

Estimated project value:  £106M 

Outputs: 

 1,000 homes (500 at Living Wage rent & 500 for Shared 

Ownership) 

 Share of annual surplus to the council 

 Jobs, training and apprenticeships  

 Wider economic and regeneration impacts 

 Council Tax revenue 

What happened in the last period? 

 Development Team established 

 Hyde started work on design of initial sites 

 Site searches and surveys 

 First Board meeting 

What’s going to happen in the next period? 

 Second Board meeting 

 Progress designs of intial sites 

 Planning input and public consultation 

Target Milestones 

 First planning permissions – January 2019 

 First start on site – June 2019 

 All homes complete 2022 
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