
Policy & Resources 01.07.21  Agenda Item 19 Appendix 5 

Subject: Sustainable Urban Drainage (SuDS) project manager 
resourcing  

Date of Meeting: 1st July 2021 

Report of: Max Woodford 

Contact Officer: Name: Mita Patel Tel:  

 Email: Mita.Patel@brighton-hove.gov.uk 

Ward(s) affected: All 

 
 
FOR GENERAL RELEASE 
 
1. PURPOSE OF REPORT AND POLICY CONTEXT 
 
1.1 To update members about the progress of The Aquifer Partnership (TAP), and 

specifically about the Wild Park Rainscape1 Project. TAP has won funding to 
improve a small part of Wild Park in north Brighton, creating an attractive wildlife 
landscape. It will be designed around several shallow planted basins – or 
rainscapes - that can hold water during heavy rainfall, and which help to reduce 
pollution and improve the area for people and nature. An introductory presentation 
to the Wild Park Rainscape is provided in Appendix 1 
 

1.2 To set out a case for the creation of a dedicated BHCC strategic Sustainable Urban 
Drainage (SuDS) programme lead to deliver capital SuDs projects using the 
Sustainability and Carbon Reduction Fund (SCRIF). This role would have 
responsibility to project manage the Wild Park Rainscape scheme working with 
TAP, and to work collaboratively with TAP partners in supporting the development 
of the broader strategic sustainable urban drainage (SuDS) programme for the city.  
 

2. RECOMMENDATIONS:  
 
2.1 That members note the updates of TAP and its broader urban and rural 

programme. 
 

2.2 That members agree to proceed to detailed design and delivery of the Wild Park 
Rainscape project, authorising the Executive Director Economy Environment & 
Culture to take all necessary steps to procure and award contracts. 
 

2.3 That members recognise the current resource gaps within BHCC for leading the 
Wild Park Rainscape project and the wider strategic urban SuDS programme and 
allocate £tbc of SCRIF funding for a dedicated project management resource to 
lead on delivery of the Wild Park Rainscape scheme and urban SuDS programme.     

 
3. CONTEXT/ BACKGROUND INFORMATION 
 

                                            
1 Sustainable Drainage (SuDS, or rainscapes) are specially designed, engineered and landscaped solutions to manage 

surface water to reduce flood risk, improve water quality, and provide better biodiversity and community value in the 
urban environment. They can capture water from roofs, roads and car parks, slowing and holding it to reduce the risk of 
flooding. They help to remove pollutants from road and car park run-off through natural processes including time, 
sunlight, microbes in the soil and vegetation 
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TAP background 
 
3.1 TAP (formerly known as ChaMP, the Chalk Management Partnership) was 

established in 2015 to protect and improve the quality of groundwater in the 
Brighton Chalk Block (aquifer) as a valuable natural resource for public water 
supply. 100% of Brighton & Hove residents’ drinking water comes from this aquifer. 
 

3.2 The partnership is a collaboration between the South Downs National Park 
Authority, the Environment Agency, Southern Water and Brighton & Hove City 
Council, working together with the Brighton and Lewes Downs UNESCO Biosphere 
(The Living Coast), other local authorities, universities, land managers and 
interested parties to protect the aquifer. 
 

3.3 The main focus for the project is:  

 Promoting best practice in sustainable land management to protect the aquifer, 
providing good advice to landowners and managers, informed by sound 
science  

o Rural: testing new approaches to reducing chemical inputs and improving 
soil health, while maintaining environmental and economic sustainability for 
land managers. 

o Urban: promoting better delivery of solutions to protect groundwater 
including rainscapes (Sustainable Drainage or SuDS) and encouraging best 
practice in amenity land and industrial site management. 

 Raising awareness, building understanding and stimulating improvement of 
groundwater protection in the rural and urban environment. 

 Contributing to and undertaking robust research; drawing on recognised 
sources to inform our work in promoting groundwater protection, and increasing 
knowledge and skills. 

 
3.4 Since 2015, TAP has delivered focused interventions in the rural and urban 

environment supported by a proactive communication programme to raise 
awareness and influence behaviour change; and a programme of research to 
inform and learn from academic and sector knowledge and expertise.  
 

3.5 Rural interventions include specialist advice and visits to farmers and landowners; 
incentives to reduce chemical application rates and the amount of pollutants lost 
through soil into groundwater; and events and activities to promote shared learning 
and improved land management practice. 
 

3.6 On the urban side, TAP is bringing forward exemplar rainscape projects, with sites 
selected against criteria for pollution prevention, flood risk, biodiversity and amenity 
value opportunity, as well as awareness impact and other benefits. TAP is 
designing its projects to demonstrate alignment with partner green / blue 
infrastructure plans and climate objectives, with good quality urban design as well 
as promoting better understanding of natural capital and ecosystem services, 
nature recovery and biodiversity net gain. TAP is targeting best practice 
collaboration. Performance monitoring will be designed in, and learning will be 
captured to promote greater uptake of SuDS in the city.  
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3.7 TAP plans are designed to help build climate change resilience into the city, 
promoting rainscapes in new developments, opportunistic schemes (e.g. integrated 
into planned road works) and retrofits, while building up capability, skills and 
confidence in rainscape implementation. A programme of workshops, visits and 
communication is in place to build awareness, engagement and capability to take 
projects forward. 
 

3.8 TAP directly supports the city’s climate and biodiversity emergency declarations 
and the council’s broader climate commitments as set out in the Carbon Neutral 
2030 action plan. It specifically helps to deliver practical projects to support climate 
adaptation, making the city more resilient to the impacts of climate change.  

3.9 As the lead authority of The Living Coast (TLC) Biosphere programme this work 
supports the council’s commitment to support collaboration and partnership working 
in delivering on the wider aims and objectives of the Biosphere programme for 
protecting of our natural resources and enhancing natural habitats. 
 

3.10 In January 2020 a report was brought to Environment, Transport and Sustainability 
(ETS) Committee updating members on the work of the TAP partnership to date, 
and its 2020-25 Strategic Delivery Plan and to update members about the Wild 
Park Rainscape Project. 

 
5-Year Strategic Delivery Plan (2020-2025) 

 
3.11 TAP has developed a 5-year Strategic Delivery Plan (2020-2025) to progress both 

the urban and rural programmes. The urban programme focuses on the delivery of 
3 capital projects in Brighton & Hove, the Wild Park Rainscape Project and two 
‘SuDS in Schools’ projects. These projects complement the EU funded SCAPE2 
project led by Brighton & Hove City Council,  
 

Wild Park Rainscape Project 
 
3.12 Brighton and Hove City Council is acting as lead partner on behalf of TAP to deliver 

the Wild Park Rainscape Project, which will create a rainscape in Wild Park to 
manage polluted road run-off water originating on the A27.  
 

3.13 This project is designed to mitigate the risk of groundwater contamination by 
addressing the issue of polluted runoff from the A27. Surface water from the A27 
passes through a flow control chamber at ‘The Keep’ detention pond before 
discharging into soakaways in Wild Park.  
 

3.14 The site lies in a Source Protection Zone, with evidence of pollution which has a 
pathway to the chalk aquifer via soakaways. It introduces a Sustainable Drainage 
System (SuDS) to prevent polluted highway runoff infiltrating directly into the 
underlying groundwater. The existing highway drainage and detention basin form 
the first element of an innovative SuDS treatment train, linked to additional wetland 
elements in Wild Park.  

                                            
2 Shaping Climate Change Adaptive Places (SCAPE) is a project partly funded through the EU Interreg 2 Seas 

Programme. It aims to use landscape led design to retrofit sustainable drainage, which aims to mimic natural drainage to 
allow surface water to infiltrate into the ground rather than to rely on the traditional road drains/ gullies into sewer/ 

soakaway.   
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3.15 Benefits include: greater flood resilience through improved surface water 

management; a more visually interesting landscape, with a range of natural 
habitats enhancing biodiversity, increasing amenity value and attracting community 
engagement.  
 

3.16 Following production of initial concept options in 2018, BHCC led the feasibility 
investigation on behalf of TAP partners in 2019, funded by Highways England. TAP 
bid for and won funding in 2020 of £1.73m from Highways England to complete 
detailed design and construction.  
 

3.17 BHCC is currently leading a tender exercise for the design, which will inform the 
completion date, currently estimated to be early 2023. TAP partners are working 
together on a comprehensive community engagement programme. 

 
SuDS in Schools Projects 

 
3.18 At the same time, TAP is undertaking three ‘SuDS in Schools’ projects: two in 

Brighton and one in Lewes, each adjacent to a planned rainscape, bringing 
multiple, cumulative benefits. Benefits are enhanced through linking the schemes, 
for example with plans to link Wild Park and Moulsecoomb Primary School through 
innovative artistic interpretation and planting schemes. 
 

3.19 SuDS in Schools projects can be highly informative, innovative and an attractive 
addition to the school, and pupils can be involved throughout the design, planning 
and implementation of the rainscape. Learning and education can benefit the whole 
school community and can be supported by communications and engagement of 
the community local to each school.  
 

TAP urban programme 
 
3.20 TAP partners have agreed a set of urban objectives, targeting pollution prevention 

interventions in the city over the next 5 years. These include building up a better 
joint understanding of the current situation, mapping current drainage infrastructure 
and land use with groundwater catchments and source protection zones to 
establish risks and opportunities; as well as influencing new developments through 
the planning system; and developing a more strategic approach to delivering 
practical SuDS in the city.  

 
3.21 Best practice is being established on a sector-by-sector approach, for example 

covering sports grounds & golf courses, parks and allotments, retail and industrial 
sites including vehicle washing. This will lead to guidance, campaigns, training and 
events and case studies to engage diverse audiences to promote greater 
understanding of the importance of groundwater, and to support behaviour change.  
 

3.22 A key element of the programme is to establish an achievable SuDS strategy for 
Brighton & Hove and promote wider SuDS uptake in the city, raising capability and 
capacity to deliver practical actions to meet BHCC policy objectives (climate 
change, biodiversity, green infrastructure and flood risk). 
 

Resource to Deliver the Rainscape Project and Urban SuDs Capital Programme 
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3.23 Brighton and Hove City Council has been involved in TAP since its inception and is 
committed to its collaborative approach in delivering common objectives to reduce 
pollution risk to the aquifer. Significant learning and experience has been 
accumulated among partners to date, with involvement in the partnership 
leveraging a broader range of skills and innovation through collaborative working 
and diverse perspectives; providing practical opportunities to meet multiple BHCC 
policy objectives. Investment in the city through the Wild Park Rainscape scheme 
has been leveraged through the partnership. 
 

3.24 TAP’s ambitious programme is challenging but achievable and demands specialist 
input from all partners to address complex strategic issues. A dedicated BHCC 
strategic SuDS programme lead would add impact to project outcomes. Their 
primary responsibility would be to project manage direct delivery of the Wild Park 
Rainscape capital scheme.  They would also work on developing and delivering 
other capital projects to support the development of the broader strategic SuDS 
programme for the city.  
 

3.25 The role would enable better co-ordinated engagement across BHCC teams to help 
avoid costly and frustrating project delays and enable BHCC to participate more 
effectively in the TAP programme - maximising the benefits of this partnership 
opportunity.  Due to the importance of this work in delivering key sustainability 
outputs, and the capital nature of the work, it is proposed that this role is funded via 
SCRIF funding. A two year post at the expected grade for such a project 
management post would require an allocation of £xxx to fund the post for two years 
(the expected project delivery period for the Rainscape project).  A view would 
need to be taken after two years about how the post could be funded into the future 
if it adds value above and beyond the delivery of that project. 

 
4. ANALYSIS & CONSIDERATION OF ANY ALTERNATIVE OPTIONS 

 
4.1 This is an opportunity for the city to take a bold step, with a focus on the future. The 

city is lacking a co-ordinated approach to SuDS delivery compared to other cities.  
 

4.2 Lack of a project management resource presents a significant risk to the successful 
delivery of the Wild Park Rainscape. There have been costly delays and 
frustrations in delivering current projects, through competing priorities, and 
resource and skills gaps across relevant teams. 
 

5. COMMUNITY ENGAGEMENT & CONSULTATION 
 
5.1 Community engagement is a critical aspect for the success of the Wild Park 

Rainscape. A two phased community engagement plan has been established by 
communications and community engagement specialists from partner 
organisations.  
 

5.2 Phase 1 has commenced, designed to provide a project overview to local 
councillors and community leaders to gauge feedback and support and to inform 
Phase 2.  
 

5.3 Phase 2 will introduce the project to local people and promote engagement, 
showing clear scope for influence. Updated concept visualisations and consultation 
materials will be adapted to suit each audience, showing where local input would 
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be valuable – e.g. seating, pathways, interpretation, planting – trees and plants, 
some landscaping. Learning from other schemes in the London Borough of Enfield, 
active engagement will be encouraged, with activities designed to inform people 
about rainscapes and provide opportunity for local input. 
 

 
6.  CONCLUSION  
 
6.1 The collaborative approach adopted by TAP helps to achieve more together than 

each organisation would be able to achieve individually by pooling expertise and 
avoiding gaps and duplication of effort. TAP’s Strategic Delivery Plan is designed to 
achieve greater ambition, focus, and impact in delivering quality projects and 
interventions. 
 

6.2 The Wild Park Rainscape project is a key sustainability project for the council, 
which represents opportunities to bring multiple benefits to a park and community in 
a deprived ward. The project team would like this to be noted by the committee and 
for members to support the project. 
 

6.3 As lead project partner for the Wild Park Rainscape scheme and urban SuDS 
programme, BHCC need to have dedicated SuDS capacity to be able to drive this 
work forward and support the work of TAP.   

 
7. FINANCIAL & OTHER IMPLICATIONS: 
 

Financial Implications: 
 

7.1 The total value of the Wild Park Rainscape Project is anticipated to be £1.73 million 
which is to be funded through Highways England’s Environment and Wellbeing 
Designated Fund (EDF). A grant of £50,000 was secured for the feasibility study 
which was completed in 2019.  
 

7.2 SuDS in Schools projects are funded by the TAP partnership budget, 
supplemented by the Environment Agency’s Water Environment Improvement 
Fund (WEIF), a S106 contribution, an additional contribution from the South Downs 
National Park Authority and an award from the Adur and Ouse Catchment 
Partnership. 
 

7.3 A match funding contribution from BHCC of up to £50,000 will be required to 
support the delivery of the Wild Park Rainscape Project. The funding will be met 
from the SCRIF Fund that was approved at Budget Council. The contribution 
matches that of the three partners in the project. Capital funding is able to support 
specific posts that enable the delivery of assets and capital projects such as the 
£1.73m Wild Park Rainscape Project. 
  

 Finance Officer Consulted: Rob Allen  Date: 11/06/21 
 

Legal Implications: 
 
7.4 The Council will need to comply with its Contract Standing Orders when 

undertaking the procurements outlined in this report. 
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 Lawyer Consulted: Alice Rowland (tbc) Date: 09/06/21  
 
 Equalities Implications: 
 
7.5 The urban projects will all involve an equalities impact assessment, as is standard 

for all urban engineering and highways projects. 
 
 Sustainability Implications: 
 
7.6 TAP was established to improve the quality of groundwater through sustainable 

interventions in rural and urban areas. The interventions aim to reduce pollutants in 
our groundwater and help protect our chalk aquifer which provides 100% of the 
city’s drinking water. Sustainable urban drainage projects can also support natural 
habitat creation and biodiversity, and play an important role in reducing the impacts 
of surface water flooding in vulnerable areas helping the city adapt to the impacts of 
climate change and severe weather events. TAP supports the climate and 
biodiversity commitments of the council and the priorities ambitions of the Carbon 
Neutral  
 

 Crime & Disorder Implications:  
 
 

7.7 Other case studies of rainscape creation in a park shows that improving amenity 
value of park will increase visitor numbers (See Firs Farm Wetlands case study). 
 

7.8 Increasing visitor numbers improves actual and perceived safety in a park due to 
passive supervision. 
 

7.9 The rainscape will be visible from the road. 
 

7.10 The rainscape will be designed to ensure that sightlines across the park are 
maintained and crime/anti-social behaviour is designed out. 
 

7.11 Neighbourhood Policing Teams will be consulted during design process and 
engaged throughout the project. 

 
 Risk and Opportunity Management Implications:  
 
7.12 An active risk and opportunity register is maintained for TAP and for the Wild Park 

Rainscape, which are regularly reviewed and updated by the Project Board. 
Discrete ChaMP projects and activities are risk assessed on an individual basis. 

 
 Public Health Implications: 
 

 
7.13 This project will improve amenity (both recreation and education) and opportunities 

for a community in a deprived ward through engagement in the project and creation 
of the rainscape itself 

 
7.14 Access to nature is widely recognised to improve mental and physical health 

outcomes. 
 

105

http://www.firsfarmn21.org/


7.15 The provision of natural play opportunities in the rainscape design will encourage 
children and families to be active outdoors 

 
7.16 TAP supports the council’s Climate Emergency commitment and ambition to make 

the city resilient to impacts of climate change.  
 
 Corporate / Citywide Implications: 
 
 

SUPPORTING DOCUMENTATION 
 
Appendices: 
 

1. Wild Park Rainscape Presentation 
 
Documents in Members’ Rooms 
 
None 
 
Background Documents 
 
None 
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