
Brighton & Hove City Council 

 

Policy & Resources 
Committee 

Agenda Item  99

  

Subject: Valley Gardens Phase 3- Extract from the proceedings of the 
Environment, Transport & Sustainability Committee meeting 
held on the 18 January 2022 

 
Date of meeting: 27 January 2022 
 
Report of: Executive Director for Governance, People & Resources 
 
Contact Officer: Name: John Peel 
 Tel: 01273 291058 
 Email: john.peel@brighton-hove.gov.uk 
  
Ward(s) affected: All  
 
For general release 
 
 

Action Required of the Committee / Council: 
To receive the report from the Environment, Transport & Sustainability Committee 
for consideration and the recommendations for approval. 
 
Recommendations: 
 
(1) That the Environment, Transport & Sustainability Committee recommends to 

Policy & Resources Committee that it approves capital borrowing of up to 
£5.0m to address estimated increased scheme costs arising from new 
Department for Transport design guidance; significant increases in 
construction costs and risk management; additional infrastructure, including for 
sustainable transport and events; as shown in Appendix 2. 
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Brighton & Hove City Council 
 

Environment, Transport & Sustainability Committee 
 

4.00pm 18 January 2022 
 

Council Chamber, Hove Town Hall 
 

Minutes 
 

Present: Councillor Davis (Joint Chair), Heley (Joint Chair), Lloyd (Deputy 
Chair), Wilkinson (Opposition Spokesperson), Nemeth (Group 
Spokesperson), Bagaeen, Fowler, Hamilton, Hills and Platts 

 
 

Part One 
 
 

70 VALLEY GARDENS PHASE 3 REVISED SCHEME WITH DETAILED 
DESIGN PRINCIPLES 

 
70.1 The Committee considered a report of the Executive Director, Economy, 

Environment & Culture that sought approval of Valley Gardens Phase 3 
detailed design and other related matters.  
 

70.2 Councillor Nemeth moved a motion to amend the recommendations as 
shown in bold italics below: 
 
2.1    Approves the Valley Gardens Phase 3 detailed design as shown in 

Appendix 1: General Highway Arrangement Plan subject to 2.6. 
 

2.3   Authorises that all Traffic Regulation Orders required for Valley 
Gardens Phase 3 be advertised in accordance with the standard 
procedure subject to 2.6. 
 

2.6     Calls for the release of traffic modelling data and simulations to 
publicly demonstrate that the proposed scheme in its current 
form results in no increase to average bus journey times. 

 
70.3 Councillor Bagaeen formally seconded the motion.  

 
70.4 Councillor Davis stated that he could not support the motion as it would 

unnecessarily delay the project and the modal shift it was seeking to 
achieve.  
 

70.5 Councillor Wilkinson commended the development of the Valley Gardens 
scheme and stated that the Labour Group could not endorse the 
amendment.  
 

70.6 The Chair then put the motion to the vote that failed.  
 

70.7 The Chair then put the recommendations to the vote that were agreed.  
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70.8 RESOLVED-  

 
That the Environment, Transport & Sustainability Committee: 
 

1) Approves the Valley Gardens Phase 3 detailed design as shown in 
Appendix 1: General Highway Arrangement Plan. 

 
2) Notes that the principles and details outlined in this report will help to inform 

all final technical matters, with regards to this scheme, in preparation for the 
procurement of a construction contract by officers in line with the decision 
made by this committee in February 2019 as outlined in paragraph 7.2 of 
this report. 

 
3) Authorises that all Traffic Regulation Orders required for Valley Gardens 

Phase 3 be advertised in accordance with the standard procedure. 
 
4) Notes the increased budget requirement due to significant delay in delivering 

Phase 3, additional stakeholder infrastructure commitments, and significant 
increases in construction costs, as set out in in Appendix 2. 

 
5) Recommends to Policy & Resources Committee that it approves capital 

borrowing of up to £5.0m to address estimated increased scheme costs 
arising from new Department for Transport design guidance; significant 
increases in construction costs and risk management; additional 
infrastructure, including for sustainable transport and events; as shown in 
Appendix 2. 

 
 

The meeting concluded at 9.30pm 
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