

## Local Environment Plan: 3 year programme proposal

	Year 1 2019/20				Year 2 2020/21	Year 3 2021/22			
Ward	Survey opens	Meeting held	Projects agreed	Projects start	Projects completed & publicised	Survey opens	Meetings held	Projects agreed	Projects start
1	May '19	August	Sept	Oct	March '20	April '21	Dec	January '22	February '22
2		August					Dec		
3		August					Nov	December	January '22
4		Sept	October	Nov	April '20		Nov		
5		Sept					Nov		
6		Sept					Oct	November	December
7		Oct	Nov	Dec	May '20		Oct		
8		Oct					Oct		
9		Oct					Sept	October	November
10		Nov	Dec	Jan '20	June '20		Sept		
11		Nov					Sept		
12		Nov					August	September	October
13		Dec	Jan '20	Feb '20	July '20		August		
14		Dec					August		
15		Dec					July	August	September
16		Jan '20	Feb '20	Mar '20	August '20		July		
17		Jan '20					July		
18		Jan '20					June	July	August
19		Feb '20	March '20	April '20	Sept '20		June		
20		Feb '20					June		
21		Feb '20					June		

