

HRA Strategic Carbon Neutral Action Plan 2021-2025

Year	2021												2022											
Month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Recruitment of additional resource into the HRA Housing Sustainability Team																								
Resident engagement																								
Procure and deliver Solar PV programme																								
Install monitoring equipment into a sample number of homes to inform approach to retrofit																								
Procurement of consultancy to deliver asset analysis, feasibility studies and business case options for retro-fit programme																								
Report on progress to committee																								
Embed approaches into Planned and Major projects where appropriate																								
Additional procurement activity as required																								
Review strategy for heating and hot water delivery for HRA and report back to committee (including assessment of pilots)																								
Procurement and mobilisation of new contract(s) for heating and hot water installation, servicing and maintenance																								
Delivery of programmes and retrofit housing stock																								
Action Plan progress report and future action plan to 2030 (aligned to HRA Asset Management Strategy)																								

