## Environmental Improvement Proposals -carried forward from 2022/23 - approved

Ref	Area	Date	From	Address	Details of Requirements	Decision	Reason	Estimate	Capital	Revenue	Status	Commited/ spend
EIP079	Central	01-Oct-19	Residents via Community Engagement Team	Kebbell Lodge, High Street, BN2 1SU	Benches x 4 broken desire for more.	Accept subject to consultation	Consultion completed 29/11/23	£4,104	£4,104		Completed 19/4/23	£3,149.73
EIP080	Central	01-Oct-19	Residents via Community Engagement Team	Kebbell Lodge, High Street, BN2 1SU	Raised beds for vegetables/ Herb garden,	Accept subject to consultation	Consultion completed 29/11/23	£1,410	£1,410		Completed 19/4/23	£1,410.44
EIP108	Central	02-Oct-19	Residents via Community Engagement Team	Kebbell Lodge, High Street, BN2 1SU	Garden clearance and planting	Accept subject to consultation	Consultion completed 29/11/24	£6,317	£500	£5,817	Completed 19/4/23	£5,622.87
EIB110	Central	02-Oct-19	Residents via Community Engagement Team		Additional Storage plus increase wall height	Accept subject to consultation	Consultion completed 29/11/26	£1,100	£1,100		Completed 19/4/23	£1,100.00
EIB094	West	07-Nov-19	Residents via Housing Manager	Harmsworth Crescent, Hove BN3 8BU	Enclosure of bin areas outside bungalows ( remainder)	Accept	Second phase	£9,689	£9,689		Completed 22/6/23	£8,769.00
EIP225	North	09-Apr-21	Deborah Byrne	Hodshrove place, Brighton	Bin storage	Accept		£7,993	£7,000	£993	Completed 26/10/23	£6,457.22
59 EIB237	North	16-Jun-21	Residents via Housing Manager	Horton Road	Bin Storage	Accept	Delay in delivery of bins	£8,185	£8,185		Completed Aug 23	£9,612.00
EIB287	North	05-Nov-21	Residents via Housing Manager	Burstead Close	Bin Storage	Accept	Remainder of monies - additional works required	£8,991	£8,991		Part completed/ Further consultation	£1,619.00
EIB301	East	01-Mar-22	Residents via Housing Manager	Lichfield& Framfield	Bin Storage	Accept	approved March 2022	£5,000	£5,000		Completed 8/8/23	£6,086.51
EIB331	West	24-May-22		Elizabeth Court	Increase bio-diversity	Accept		£800		£800	Wild flower turf due March 24	£850.00
EIB348	North	15-Jun-22	Residents on Wiston Road Walkabout	Wiston Road	Can there be play installed in open space for younger children	Accept partial July 22	Reject play as another play area within 120m, but plant fruit trees	£3,000		£3,000	Review as part of future tree planting	
EIB383	North	27-Jul-22	Stanmer Heights Walkabout	particularly around Orchid	Overgrown shrubs/ tree seedings some interferring with light to flats and in wrong place.	Accept Aug 22	To improve visual appearance/ prevent issues with light	£1,500		£1,500	Closed	Referred to city parks
EIB392	West	03-Aug-22	Residents on Locks Crescent Walkabout	Portslade Court	Old no ball games sign needs replacing and block signage could do with upgrade.	Accept Aug 22	To improve visual appearance	£500		£500	No balls sign removed. Waiting for consultation	

EIB396	Central	03-Aug-22	Complaint via housing management	Sylvan Hall Estate	Bin Storage Phase I	Accept		£24,309	£24,309		Part completed &new bins ordered proposals drawn up for further consutation	£1,940.00
EIB403	East	22-Aug-22	Comlaint via Councillor	Lodsworth Close/ Tillington/ Lichmere	Bin storage & increasing recycling	Accept	Partial completed, access to tilsmore needed reprocurement	£1,000	£1,000		Completed 6/7/23	£565.00
EIB407	West	29-Sep-22	Residents via Community Engagement Team	Muriel House	Grouting of paved area in courtyard and at front to stop trip hazard from weeds and improve appearance	Accept	Let down by contractor,- procure	£12,000		£12,000	Completed 8/8/23 - gardening works in progress	£12,031.00
EIB417	West	24-Nov-22	Residents via Housing management	Hazel Holt	Replacement of fencing	Accept	remaining monies for bin screening	£8,686	£8,686		Consulting on proposals	
EIB419	Central	24-Nov-22	Residents via Housing management	Lavender Court, Upper St James Street BN2 1LN	Wooden edge & bike storage	Accept	minimum of 3	£3,000	£3,000		needs consultation for bike store due to accessibility	
60 EIB421	Central	15-Nov-22	Residents via Housing management	Warwick Mount, Montague Street, BN2 1LB	Concrete Fence replacement	Accept	nb only metal railings	£18,000	£18,000		Completed 24/10/23	£15,526.74
EIB424	Central	28-Nov-22		Eastern Road, Brighton, BN 2 0DE	Bin screening	Accept	inc jet wash	£12,000	£12,000		Initial works completed, further works required	£5,420.98
EIB427	North	28-Nov-22	Residents via Housing management	Elwyn Jones Court	Landscape improvements to reduce noise/ pollution	Accept	Part Complete	£5,102		£5,102	planting due in February	
EIB428	Central	06-Dec-22	Residents via Housing management	Sorrel Court	Planters for the green	Accept	yes to fence plus support plnters elsewher	£6,000	£6,000		Works completed 29/7/23	£4,708.76
EIB432	Central	22-Dec-22	Residents via Housing management	Somerset Point	Access & garden improvements	Accept	Can't complete until scaffolding removed.	£6,400	£5,000	£1,400	Part complete, scaffolding now removed - procuring	£4,240.00
EIB433	North	06-Jan-23	Residents via Community Engagement Team	Warmdene Road	Replacement fencing/ bike storage	Accept		£12,000		£12,000	Completed 22/6/23	£8,027.00
EIB438	East	02-Feb-23	H&S	Chadbourn Close	Replace damaged railing for safety	Accept	Agreed	£6,000	£6,000		Completed 18/5/23	£3,281.61

					1		T=				1	
EIB439	North	10-Feb-23	Residents via Housing	Rodmell Place	Raised planters and restoration of garden	Partial	Further consultation required	£2,000	£2,000		Completed 06/07/23	£2,082.50
			management		areas.						00/07/23	
			Residents via		Accessible Bin storage	Accept					Residents	
EIB440	West	14-Feb-23	Housing management	Lovegrove Court		·		£8,000	£8,000		requested stop while	
					<del>                                     </del>						review	
EIB441	North	21-Feb-23	Residents via Community Engagement Team	Tavistock Down	Community garden replacement of raised planters	Accept		£8,000	£8,000		Completed 06/07/23	£5,883.17
EIB443	East	03-Mar-23	Residents via Community Engagement Team	Manor Way	Refresh garden area around South Whitehawk Sign	Accept		£1,500		£1,500	clearance completed/ planting due February 24	£625.00
								£ 192,587				£ 109,009
				Environment	al Improvement Pr	oposals 2023	<b>3/2024 - approve</b>	d				
			Residents via		Replacement knee rail	Accept					Works	
EIB445	West	23-Mar-23	Community Engagement Team	Parker Court,	& Bike storage	·		£8,500.00	£8,500.00		completed 29/7/23 & 6/12/23	£8,057.02
			Residents via		Bike Storage	Accept	Consult on location				Works	
EIB446	West	03-Apr-23	Community Engagement Team	Ellen House				£3,500.00	£3,500.00		completed 12/12/23	£2,220.31
			Residents via		Awning/ gazebo	Approved					Works	
6 EIB447	West	03-Apr-23	Housing management	Elizabeth Court	,g, ga_222			£5,000.00			ordered/ in progress	£3,662
EIB448	West	03-Apr-23	Residents via Housing management	Muriel House	Path improvements	Accept	tarmac deteriorting making it difficult for users of walkers -	£6,000.00	£6,000.00		Completed 23/6/23	£4,227.26
EIB450	East	13-Mar-23	Residents via Housing management	Chadborn Close	Bin storage	Accept	Check with City Clean	£2,500.00	£2,500.00		Completed 28/6/23	£9,990.02
EIB452	North	26-Apr-23	Residents via Community Engagement Team	Stanmer Heights	Replace notice boards	Accept	Needs to be closed boards with mag locks	£2,000.00		£2,000	Completed 14/12/23	£2,782.67
EIB453	North	03-May-23	Residents via Housing management	Burwash lodge	Handrail	Accept		£1,500.00	£1,500		Completed 23/8/23	£710.89
EIB454	East	04-May-23	Housing management	WestHam	Tidy up	Accept		£2,000.00	£2,000		Completed 30/7/23	£1,845.00
EIB456	East	09-May-23	H&S	Nuthurst Close	path repairs/ resurfacing	Accept	but inform/ check access	£7,000.00	£7,000		Completed 5/12/23	£6,971.64
EIB458	Central	16-May-23	Residents via Community Engagement Team	Essex Place, Montague Street, BN2 1LB	Garden improvements	Accept	But needs further consulttion	£22,000.00	£15,000	£10,000	Mostly complete, plants due Feb 24	£21,078.68

	EIB459	West	22-May-23	Residents via Community Engagement Team	Conway court	Accessibility - replace benches with flip seating x 2	Accept		£500.00	£500		Completed 30/10/23	£782.00
	EIB460	North	26-May-23	Residents via Community Engagement Team	Bates Estate BN1 6PF	Tidy up	Accept		£8,000.00		£8,000	Works completed, exceot one area - procuring	£4,509.30
	EIB462	Central	01-Jun-23	H&S	The Courtlands, Ashton Rise	Replace damaged railing for safety	Accept		£1,000.00	£1,000		Completed 3/8/23	£1,642.16
	EIB463	Central	03-Jun-23	Residents via Housing management	Cranbrook	Bin screening	Accept	but just in same position	£2,000.00	£1,500	£500	Completed 23/8/23	£3,508.37
	EIB464	North	07-Mar-23	Residents via Community Engagement Team	Roedale Court	waterbutts & more raised planters	Accept	Yes but consult	£5,000.00	£5,000		Ordered	£2,288
	EIB467	East	30-Jun-23	H&S	Falcon Court	Replacement hand rail	Accept		£4,000.00	£4,000		Completed 15/12/23	£2,287.98
	EIB469	West	30-Jun-23	Residents via Local Councillor	Harmsworth Crescent	Additional bin storage	Accept		£15,000.00	£15,000		Completed 27/11/23	£15,685.72
	EIB470	North	07-Jul-23	Residents via Housing management	Rodmel Place	Bin storage area	Accept		£8,000.00	£8,000		In progress due by 21/1/24	£9,450.00
62	EIB471	East	23-Jul-23	Residents via Community Engagement Team	Lichfield Court	remove old bin store	Accept		£3,500.00		£3,500	Completed 6/9/23	£2,459.96
	EIB472	Central	20-Jul-23	Residents via Community Engagement Team	Kingswood Flats	Access and improvements	Accept		£7,000.00	£7,000		Waiting for final consultation	£1,798
	EIB473	Central	20-Jul-23	Residents via Community Engagement Team	Kingswood Flats rear	Improvements to rear garden	Accept		£18,000.00	£18,000		some completed/ rest Ordered	£11,325
	EIB474	Central	20-Jul-23	Residents via Community Engagement Team	Milner Flats/Nelson Row	Garden clearance and gating Nelson Row	Accept		£8,700.00	£6,000	£2,700	Gates due Jan 24, rest procuring	£5,939.20
	EIB476	West	27-Jul-23	Residents via Housing management	Sanders House	Paving & landscaping	Accept		£7,000.00		£7,000	Part complete plants due Feb 24	£3,312
	EIB477	West	27-Jul-23	Residents via Community Engagement Team	Ellen Street	Fencing & Handrails	Accept		£4,000.00	£4,000		Works completed 9/11/23	£1,690.92
	EIB479	North	01-Aug-23	Residents via Community Engagement Team	Waldron Avenue	Repair planters	Accept		£2,000.00	£2,000		Completed 6/11/23	£2,494.00

							_					
EIB480	West	01-Aug-23	Residents via Housing management	Muriel House	Refresh Planting	Accept		£3,000.00		£3,000	Part completed, plants feb/ Mulch due	£1,995
EIB481	Central	07-Aug-23	Residents via Local Councillor	Ashton Lodge	Prune back vegetation on bank	Accept		£1,000.00		£1,000	Completed 4/1/24	£195.00
EIB482	West	09-Aug-23	Residents via Community Engagement Team	Parker Court, Foredown Road, Portslade, BN41 2FT	Bike storage and landscaping	Accept	check with city parks re prunning	£5,000.00	£2,500	£2,500	Part ordered/procur ing	£1,080
EIB483	West	09-Aug-23	Residents via Community Engagement Team	Downland Court, Stonery Drive, Portslade, BN41 2PS	Pathway , signage, bin storage	Accept - partial	Yes to wall & signage. Path covered by majors . No to bins	£4,000.00	£4,000		Completed 27/11/23, signage to procure	£3,317.68
EIB486	North	11-Aug-23	Residents via Community Engagement Team	Mimosa Court	Washing area/ fencing	Accept	Concerns over positioning of rotary dryers - consult	£7,000.00	£6,000	£1,000	Part complete/ consulting	£395
EIB487	Central	16-Aug-23	Residents via Community Engagement Team	Essex Place,	Replacement Gate	Accept		£1,500.00	£1,500		Completed 30/11/23	£1,310.88
63 EIB488	North	16-Aug-23	Residents via Community Engagement Team	Brentwood Road, Btn, BN1 7EQ	Replace fencing rear of 10-20	Accept		£4,000.00	£4,000		Ordered, due Feb 24	£3,723
EIB489	North	16-Aug-23	Residents via Community Engagement Team	Brentwood Road, Btn, BN1 7EQ	Resort bin storage	Accept		£2,500.00	£2,500	£2,500	Part Completed 30/11/23	£3,467
EIB490	East	07-Sep-23	H&S	Whitehawk upper play area	Fencing	Accept		£12,000.00	£12,000		Part Complete 15/12/23/ ordered	£4,508
EIB491	North	06-Sep-23	Residents via scheme manager	Jasmine Court, Patchdean, BN1 8NG	Bike Store	Accept	But see if can locate shelter/ store	£3,000.00	£3,000		Works ordered	£1,449
EIB493	North	21-Aug-23	Residents via Community Engagement Team	Bates Estate BN1 6PF	Pathway/steps	Accept		£2,000.00	£2,000		Completed 6/12/23	£987.47
EIB494	North	24-Aug-23	Residents via Community Engagement Team	Barcombe Place	Fence/ Bin area	Accept		£2,000.00	£2,000		Completed 30/11/23	£716.88
EIB496	East	21-Aug-23	Residents via Housing management	Robert Lodge	Bin Storage	Accept		£3,000.00		£3,000	bin enclosures not suitable- re procuring	

	EIB499	Central	29-Aug-23	Residents via Community Engagement Team	Essex Place	Community room Kitchen refurb	Accept		£20,000.00		£20,000	Invoiced 30/10/23	£20,000.00
	EIB500	West	06-Sep-23	Residents via Community Engagement Team	Clarke Court, Walsingham Rd Hove BN3 4FW	Fence for wild garden	Accept		£3,000.00	£3,000		Completed 27/11/23	£2,014.68
	EIB504	North	08-Sep-23	Residents via Housing management	Elwyn Jones Court	Line marking	Accept		£2,500.00	£2,500		procuring	
	EIB507	Central	13-Sep-23	Residents via Community Engagement Team	Balchin Court	Landscaping	Accept		£2,500.00	£2,500		Procuring	
	EIB508	North	14-Sep-23	Residents via Housing management	Southmount, Brighton, BN1 7BD	Security gate to side of flats	Accept	Also consult on fence	£5,000.00	£5,000		due 25/1/24	£3,259
	EIB509	North	21-Sep-23	Residents via Housing management	Laburnum Lodge	Resurface pathway	Accept		£25,000.00	£25,000		works ordered/ more to follow	£5,705
	EIB510	East	05-Oct-23	Residents via Community Engagement Team	Nuthurst Place	Bin storage	Accept	subject to consultation	£6,000.00		£6,000	Consulting/ procuring	
64	EIB511	East	05-Oct-23	Residents via Community Engagement Team	Nuthurst Place	Community Space	Accept	subject to consultation	£8,000.00	£4,000	£4,000	Consulting/ procuring	
	EIB513	West	11-Oct-23	Residents via Local Councillor	Kingston Close	Secure rear gardens	Accept	subject to consultation	£3,000.00		£3,000	Works ordered	£1,614
	EIB514	North	21-Sep-23	Residents via Community Engagement Team	Holmstead	Landscape improvements/ wildflowers	Accept		£9,000.00	£3,000	£6,000	Procuring	
	EIB515	East	11-Oct-23	Residents via Community Engagement Team	Bird Estate/ adjacent to upper park	Community Space	Accept	subject to consultation	£12,000.00	£10,000	£3,000	Part ordered/ Consulting	£3,850
	EIB516	North	20-Oct-23	Residents via Local Councillor	Hawthorn Bank	Bin storage	Accept		£1,500.00			Works ordered due Feb 24	£1,478
	EIB517	North	20-Oct-23	Residents via Local Councillor	Hodshrove Woods	Clear brambles/ makemore open	Accept		£2,500.00		£2,500	Procuring	
	EIB518	North	20-Oct-23	Residents via Local Councillor	Birdham Place	Fencing / gated access	Accept		£6,000.00	£4,000	£1,000	Works ordered due Jan/ Feb	£7,604
	EIB521	West	11-Oct-23	Residents via Community Engagement Team	Clarke Court, Walsingham Rd Hove BN3 4FW	garden Improvements	Accept		£12,000.00	£6,000	£4,000	Works ordered -part	£3,250

			Residents via		Bike calming barrier	Accept						
EIB5	25 East	15-Nov-23	Community Engagement Team	Turton Close				£2,000.00		£2,000	Procuring	
			Residents via		Community Space	Part						
EIB5	27 West	01-Dec-23	Community Engagement Team	Drove Crescent			needs wider consultation	£5,000.00	£1,000	£4,000	Procuring	
EIB5	28 North	23-Nov-23	Senior Surveys	Divadileids	Ramp	Accept		£1,000.00		£1,000	Procuring	
EIB5	9 North	23-Nov-23	Senior Surveys	Charles Kingston Gardens	Ramp & garden refesh	Accept		£5,000.00		£5,000	Procuring	
EIB5	3 North	23-Nov-23	Senior Surveys	Jubilee Court	Bin screening/ landscape tidy	Accept		£1,000.00		£1,000	Procuring	
EIB5	86 North	30-Nov-23	Residents via Housing management	Lindfield Court	Landscape improvements	Part		£6,000.00		£6,000	Procuring	
EIB5	37 West	23-Nov-23	Senior Surveys	Woods House	Ramp	Accept		£1,500.00	£1,500		Procuring	
EIB5	38 Centra	30-Nov-23	Residents via Community Engagement Team	Highden	Community Space	Part		£5,000.00		£5,000	Procuring	
EIB5	39 Centra	30-Nov-23	Residents via Community Engagement Team	Albion House	Garden clearance	Accept		£5,000.00		£5,000	Procuring	
EIB54	0 West	07-Dec-23	Composting scheme	Conway Court	Access path	Accept		£1,050.00		£1,050	Part complete/ more works required for turfing	£600

£354,250 £203,238

	Proposals	Category		Estimate		Actual
2022-23	28	Accepted/carried forward	£	192,587	£	109,009
2023-24	63	Accepted	£	354,250	£	203,238
	12	Rejected	£			
	91	2023/24 Total	£	546,836.96	£	312,246.46
	30	Investigation/ Consult	£	1,276,675		

Total projects 72
Projects completed 25
Projects in progress 27

## Environmental Improvement Proposals - proposals awaiting consultation

Ref	Area	Date	From	Address	Details of Requirements	Decision	Reason	Estimate	Capital	Revenue	Status	Commitment/
EIB325	East	18-May-22	Residents on Bird Estate walkabout	Near Swallow Court	Fence area and create community seating area	Consult	Wider consultaion required by Community Engagement	£12,500.00			In consultation/ new proposals	
EIB329	East	18-May-22	Residents on Bird Estate walkabout	Across estate	Additional benches for residents to sit & enjoy plus daffodils	Consult	Consult. Consider community involvement for planting	£3,100.00			In consultation/ new proposals	
EIB334	Central	25-May-22	Residents on Mount Pleasant Walkabout	Mount Pleasant	Issues with graffitti around the youth centre areas of the estate. A couple of options to reduce ongoing graffiti:	Consult	Wider consultaion required by Community Engagement Team	£10,000.00			Awaiting consultation	
EIB338	Central	25-May-22	Walkabout	Derby Place/ Devon Lodge/ Cambridge Place	Greenspace underused further consultation for more usage of greenspace.	Consult	Wider consultaion required by Community Engagement Team	£7,000.00			Awaiting consultation	
EIB343	North	01-Jun-22	Residents on Nettleton & Dudeney walkabout	Dudeney Lodge, Upper Hollongdean Road,	Consider installation of secure external storage for garden equipment	Accept June 22	To provide storage other than community room	£5,000			Awaiting consultation	
EIB345	North	01-Jun-22	Estate Walkabout Nettleton & Dudeney	Dudeney Lodge, Upper Hollongdean Road,	submit proposal to provide boxed hose storage with retractable reel in Millenium Garden	Accept	Check re water safety	£500			Awaiting consultation	
EIB346	North	01-Jun-22	Residents on Nettleton & Dudeney walkabout	Dudeney Lodge, Upper Hollongdean Road, - Community	Redecorate and recarpet area with changes to existing lighting which is institutional.	Consult	Consultation to be lead by Community Engagement team - residents to prioritise requests	£10,000.00			consultation in progress	
EIB351	Central	22-Jun-22	Residents on Estate Walkabout	Front entrances Barclay, Napier, Johnson Bank	Gates requested revisit previous proposal EIB288	Consult	Wider consultaion by Community Engagement	£11,000.00			Awaiting consultation	
EIB368	East	13-Jul-22	Residents on Craven Estate walkabout	Parham Close lower blocks	Creating planters from old bin stores Raised beds requested around community vegetable garden	Consult	Wider consultaion required by Community Engagement Team	£8,000.00			Awaiting consultation	
EIB369	East	13/07/2022	Residents on Craven Estate walkabout	Parham etc	Broken waterbutts across the estate - might be better as EDB quick bid.	Further investigation	Wider consultaion required by Community Engagement	£1,000.00			Awaiting consultation	

EIB372	East North	13-Jul-22 27-Jul-22	Residents on Craven Estate walkabout  Residents on Stanmer Heights	Craven Road  Across Estate eg Orchid View rear of blocks	tenants would like benches around the estate so they can sit out  Re-purpose old brick built bin storage at rear of blocks for bicycle	Consult	Wider consultaion required by Community Engagement Team Wider consultaion required by Community	£2,500.00 £3,000.00	Awaiting consultation  Awaiting consultation
EIB385	North	27-Jul-22	Walkabout  Residents on Stanmer Heights Walkabout	Across Estate	Storage or general storage. Encourage food growing/ increased interest/ community involvement across the estate. Provide shallow raised vegetable beds	Consult	Engagement Team Wider consultaion required by Community Engagement Team	£3,000.00	Awaiting consultation
EIB386	West	03-Aug-22	Locks Crescent Walkabout	2AD	Resident planting and seating area out front of block. Perhaps with low level fencing, raised planters and a picnic bench. Needs further consultation.	Consult	Wider consultaion required by Community Engagement Team	£7,000.00	Awaiting consultation
67 EIB388	West	03-Aug-22	Locks Crescent Walkabout	Kemps Court	Waterbutts already present but is there any desire for more formal seating areas, raised planters or secure storage. Consultation requied.	Consult	Wider consultaion required by Community Engagement Team Wider consultaion	£5,000.00	Awaiting consultation
EIB390	West	03-Aug-22	Residents on Locks Crescent Walkabout	Cowhayes Court  Horsfield Court	Washing area not used but area in use for communty. improve this area with raised planters, climbers and pernament seating  Community garden	Consult	required by Community Engagement Team Wider consultaion	£4,000.00	Awaiting consultation
EIB394	West	03-Aug-22	Locks Crescent Walkabout		active & in use is there anything we can do to assist, eg paving for under seating or raised planters?		required by Community Engagement Team	£5,000.00	Awaiting consultation
EIB397	Central	03-Aug-22	Resident/ City	Sylvan Hall Estate The Linkway	Bin Storage Phase II  Bin storage &	Consult	Housing Management Wider consultaion required by	£20,000.00	Consultation in progress
EIB404	North	30-Aug-22	Clean		increasing recycling		Community Engagement Team	£7,000.00	Awaiting consultation
EIB414	North	31-Oct-22	Complaint via housing management	Goring/ Ferring/ Angmering Court	Bin Storage	Accept		£3,500	Awaiting consultation

EIB449	North	04-Apr-23	Housing Management	Tavistock Down	Trim trail - bring up to standard	Consult	make safe & consult	£10,000		Awaiting consultation	
EIB451	North	20-Apr-23	Residents via Community Engagement Team	Nettleton & Dudeney	Dog free growing area	Accept	Approve subject to further consultation	£8,000.00		waiting for consultation	
EIB457	North	10-May-23	Residents via Housing management	Hodshrove place, Brighton	Fence	Consult	see if residents want further improvements to garden	£8,000		waiting for consultation	
EIB505	West	12-Sep-23	Residents via Community Engagement Team	Sherbourne Close, Hove	Dog free zone/ prunning/ football goal	Consult	Need further consultation for clarity	£35,000		waiting for consultation	
EIB506	West	12-Sep-23	Residents via Community Engagement Team	Sherbourne Close, Hove	Additional Parking	Consult	nlikely to be funded except through controlled parking	£20,000		waiting for consultation	
EIB526	West	01-Dec-23	Residents via Community Engagement Team	Stonery Close	Gate/ Door for security	Consult	Needs to be acceptable to all	£1,200		waiting for consultation	
EIB530	West	23-Nov-23	Residents via Housing management	Elizabeth Court	Furniture/ patio extension	Consult	Needs to be acceptable to all	£7,000.00			
EIB531	North	23-Nov-23	Senior Surveys	Elwyn Jones Court	Artificial plants	Consult		£1,000.00			
EIB532	West	23-Nov-23	Senior Surveys	Evelyn Court	seating refresh	Consult	Needs to be acceptable to all	£3,500.00			
								£ 1,276,675			

## Environmental Improvement Proposals 20222023 - proposals rejected

Ref	Area	Date	From	Address	Details of Requirements	Decision	Reason	Estimate	Capital	Revenue	Status
EIB444	Central	16-Mar-23	Residents via Community Engagement Team	Wiltshire House	Tool storage shed	Reject	Major works due to this block which will include use of carpark.				Closed
EIB455	North	04-May-23	Residents via Community Engagement Team	Walton Bank	Fencing/ ASB	Reject	Need further consideration.				Closed
EIB461	North	31-May-23	Residents via Community Engagement Team	Warmdene Road	Fruit trees & tidy up of garden areas	REJECT	Pass to EDB				Closed
EIB465	North	27-Jun-23	Residents via Housing management	Birdham Place	Landscaping	Reject	Patio works should be Estates/ repairs				Closed
EIB466	North	07-Jul-23	Residents via Housing management	Chelwood Close	Knee rail	Reject	Benefits only one person				Closed

_										
	EIB466	North	07-Jul-23	Residents via Housing management	Chelwood Close	Knee rail	Reject	Benefits only one person		Closed
	EIB478	North	01-Aug-23	Residents via Community Engagement Team	The Avenue, Bevenden	Parking control measures	Reject	Better as enforcement		Closed
	EIB484	West	10-Aug-23	Residents via Community Engagement Team	Downland Court	Outdoor Gym equipment	Reject	we have already invested on the external play area and feel that we should encourage them to seek other funding		Closed
-	EIB485	North	07-Sep-23	Residents via Housing management	27-41 Lower Bevendean Avenue	Accessible path/ bin storage	Reject	SGN should have considered this, concerns over paths under windows		Closed
69	EIB497	North	25-Aug-23	Residents via Community Engagement Team	Bates Estate	Play area	Reject	Concerns over limited flat land on site and currently investment in play areas is high		Closed
	EIB498	West	31-Aug-23	Residents via Community Engagement Team	Downland Court	Additional Parking	Reject	Best funded through increased revenue from controlled parking		Closed
	EIB502	East	10-Aug-23	Residents via Housing management	17-19 Ravenswood Drive Woodingdean	Fencing	Withdrawn	Carried out by repairs team		Closed
	EIB519	North	20-Oct-23	Becca Mann/ Cllr Goddard	Staplefield Drive	Parking control measures	Withdrawn	Will do as parking control		Closed