

**Environmental Improvement Approved Proposals carried forward**

Ref	Area	Date	From	Address	Details of Requirements	Decision	Reason	Estimate	Capital	Revenue	Status	Committed/ spend
EIB414	North	31-Oct-22	Complaint via housing management	Goring/ Ferring/ Angmering Court	Bin Storage	Accept		£3,500			Needs consultation to relocate to parking spaces	
EIB419	Central	24-Nov-22	Residents via Housing management	Lavender Court, Upper St James Street BN2 1LN	Wooden edge & bike storage ( 3 hoops)	Accept		£3,500	£2,500	£1,000	Wooden edge ordered, bike store issue accessibility	£940
EIB424	Central	28-Nov-22	Residents via Housing management	Leach Court, Eastern Road, Brighton, BN 2 0DE	Bin screening	Accept	monitor if further fencing required	£8,143	£4,000	£4,183	Fencing completed 29/5/24	£2,409
EIB 430	East	10-Dec-22	Residents via Community Engagement Team	White Hawk	Antislip coating & relining of multi-use games area	Accepted	tarmac completed, awaiting antislip coating	£10,000		£10,000	Completed 13/5/24	£9,811
EIB438	East	02-Feb-23	H&S	Chadbourn Close	Replace damaged railing for safety	Accept	Agreed	£2,718	£2,718		Completed 17/5/24	£1,491
EIB440	West	14-Feb-23	Residents via Housing management	Lovegrove Court	Accessible Bin storage	Accept		£8,000	£8,000		Residents requested stop while review	
EIB472	Central	20-Jul-23	Residents via Community Engagement Team	Kingswood Flats	Access and improvements	Accept	Remaining funds	£5,202	£5,202		Initial works completed/ further consultation	
EIB473	Central	20-Jul-23	Residents via Community Engagement Team	Kingswood Flats rear	Improvements to rear garden	Accept	Remaining funds	£6,675.17		£6,675	Clearance completed Planting due autumn	Procuring
EIB474	Central	20-Jul-23	Residents via Community Engagement Team	Milner Flats/Nelson Row	Garden clearance and gating Nelson Row	Accept	gates done awaiting external staircase replacement to do gardens	£2,260.80		£2,261	Review, clearance part of major works	
EIB476	West	27-Jul-23	Residents via Housing management	Sanders House	Paving & landscaping	Accept	Remaining money for gapping up	£3,488.16		£3,488	Autumn works	Procuring
EIB486	North	11-Aug-23	Residents via Community Engagement Team	Mimosa Court	Washing area/ fencing	Accept	initial work done, consult	£6,605.00	£3,000	£3,105	Autumn works	Procuring
EIB496	East	21-Aug-23	Residents via Housing management	Robert Lodge	Bin Storage	Accept		£1,787.98		£1,788	bin enclosures not suitable- review	

EIB501	West	28-Oct-23	Residents via Community Engagement Team	Clarendon Community rooms	Refresh of community rooms	Accept	<i>One area complete, sundaries &amp; WC to do</i>	£6,640.00		£6,640	Order placed for WC refurb	£6,600
EIB504	North	08-Sep-23	Residents via Housing management	Elwyn Jones Court	Line marking	Accept	Delayed due to major works	£2,500	£2,500		Order placed	£2,980
EIB509	North	21-Sep-23	Residents via Housing management	Laburnum Lodge	Resurface pathway	Accept	<i>Main path done, patio works raised planters to do</i>	£15,795	£15,795	£2,000	Patio/ internal paths works complete Garden works ordered	£18,312
EIB510	East	05-Oct-23	Residents via Community Engagement Team	Nuthurst Place	Bin storage	Accept	<i>subject to consultation</i>	£6,000	£6,000		Order placed	£4,084
EIB511	East	05-Oct-23	Residents via Community Engagement Team	Nuthurst Place	Community Space	Accept	<i>tarmac path to complete</i>	£1,112	£1,112		<i>Completed 29/4/24</i>	£850
EIB514	North	21-Sep-23	Residents via Community Engagement Team	Holmstead	Landscape improvements/ wildflowers	Accept	<i>Pathway relaid &amp; drainage complete - planters/ bench ordered</i>	£3,265	£3,265		<i>Completed 1/10/24</i>	£2,283
EIB515	East	11-Oct-23	Residents via Community Engagement Team	Bird Estate/ adjacent to upper park	Community Space	Accept	<i>Senri box &amp; benches installed in play area, waiting further consultation</i>	£10,000	£10,000		consultation to be done on benches	
EIB517	North	20-Oct-23	Residents via Local Councillor	Hodshrove Woods	Clear brambles/ makemore open	Accept		£2,500		£2,500	too late before bird nesting - autumn	Procuring
EIB520	North	23-Oct-23	Residents via Community Engagement Team	The Gathering Place	Imake more inviting	Accept	<i>delayed as more added</i>	£5,000	£5,000		Works ordered	£3,540
EIB521	West	11-Oct-23	Residents via Community Engagement Team	Clarke Court, Walsingham Rd Hove BN3 4FW	garden Improvements	Accept	<i>Clearance, grouting and gate undertaken, further consult on entrance</i>	£7,250	£7,250		Withdrawn as no further proposals	
EIB529	North	23-Nov-23	Senior Surveys	Charles Kingston Gardens	Ramp & garden refresh	Accept	<i>ramps install, remainder for landscaping</i>	£3,670		£3,670	Autumn works	
EIB538	Central	30-Nov-23	Residents via Community Engagement Team	Highden	Community Space	Part	<i>Resurface paths, replace gates, repaint handrails</i>	£5,000	£5,000		Completed 29/4/24/ in progress	£7,108

EIB539	Central	30-Nov-23	Residents via Community Engagement Team	Albion House	Garden clearance	Accept		£5,000.00		£5,000	Completed 16/6/24	£4,975
EIB541	East	09-Jan-24	Residents via Housing management	Sandhurst	Overgrown area	Accept		£12,000.00	£2,000	£10,000		
EIB547	Central	24-Jan-24	Residents via Community Engagement Team	Grosvenor Centre	Community centre refresh	Accept	needs consultation	£11,000.00	£10,000	£1,000	<i>Works placed</i>	£10,315
EIB548	Central	24-Jan-24	Residents via Community Engagement Team	Tyson Place,	ASB	Accept	needs consultation	£8,000.00			<i>Consulting/ preparing brief</i>	Procuring
EIB550	East	25-Jan-24	Residents via Community Engagement Team	Kingfisher community rooms	Community room refurb	Accept	<i>Redec, carpets, kitchen refresh</i>	£15,000.00		£8,665	<i>Works in progress/ procuring</i>	£9,585
EIB552	North	12-Feb-24	Residents via Community Engagement Team	St George's Hall	Improvements	Accept	<i>Tarmac ramps, completed, procuring rest</i>	£13,030.00	£10,000	£3,030	<i>Completed 29/7/24</i>	£8,384
EIB554	West	06-Mar-24	Residents via Housing management	Mountbatten Court	Repairs to bike shelter	Accept		£3,000.00		£3,000	<i>Works ordered</i>	£3,660
EIB555	Central	01-Mar-24	Residents via Housing management	Somerset Point	Landscaping/ accessibility	Accept	<i>Raised planter, completed, clearing border, mulch, wild flowers</i>	£7,000.00	£5,000	£2,000	<i>Works ordered</i>	£5,134
								£ 204,643				£102,460

**Environmental Improvement Proposals 2024/2025 - approved**

EIB524	East	30-Jul-24	Gabs Tiranti	The Crew Club	Community garden/grow space	Accept		£15,000.00	£5,000	£1,000	<i>Procuring</i>	
EIB530	West	23-Nov-23	Residents via Housing management	Elizabeth Court	Furniture/ patio extension	Approved		£12,000.00	£9,000	£3,000	<i>In progress</i>	£9,315
EIB556	North	08-Mar-24	Residents via Community Engagement Team	Roedale Court	Planters, wild flower, fence	Accept		£5,000.00	£3,000	£2,000	<i>in progress some spring planting</i>	£4,381
EIB559	North	03-Apr-24	Residents via Community Engagement Team	Norwich Crescent	benches, raised planters, bike hoops	Accept		£9,500.00	£5,000	£5,000	<i>Works completed 24/9/24</i>	£10,395

EIB560	North	03-Apr-24	Residents via Community Engagement Team	Warwick Mount, Montague Street, BN2 1LB	Path/garden	Accept		£15,000.00	£12,000	£3,000	<i>Path complete remainder ordered</i>	£12,440
EIB561	West	16-Mar-24	Residents via Community Engagement Team	28 Clarendon Villas	Garden refresh	Accept		£2,500.00		£2,500	<i>Review</i>	
EIB563	Central	14-Mar-24	Residents via Community Engagement Team	Thornsedale	Community room improvement	Accept		£15,000.00	£10,000	£5,000	<i>Delays in getting back quotes</i>	
EIB564	West	14-Mar-24	Residents via Community Engagement Team	Ingram Crescent	Bike sheds	Accept		£7,000.00	£3,500	£3,500	<i>Works ordered</i>	£5,000
EIB565	West	05-Apr-24	Residents via Housing management	Ingram Crescent	Bin storage	Accept	<i>prioritise under buildings</i>	£10,000.00	£10,000		<i>preparing brief</i>	
EIB566	West	26-Mar-24	Residents via Community Engagement Team	Churchill House	Refresh of sunken garden	Accept	<i>Use blocks not sleepers</i>	£11,000.00	£10,000	£1,000	<i>In progress/ plants to order</i>	£8,262
EIB567	West	03-Apr-24	Residents via Housing management	Muriel House	Artificial plants for indoor planters	Accept		£500.00		£500	<i>Procuring</i>	
EIB568	North	08-Apr-24	Residents via Housing management	Goodwood Way	Parking control measures	Accept		£1,035.00	£1,035		<i>Completed 17/5/24</i>	£1,035
EIB570	North	11-Apr-24	Residents via Community Engagement Team	The Gathering Place	Community Space	Accept		£6,500.00	£6,000	£500	<i>Completed 22/7/24</i>	£4,413
EIB572	North	15-Apr-24	Residents via Housing management	Lindfield	Planters/ replace hedge	Accept		£7,000.00	£4,000	£3,000	<i>Consultation required</i>	
EIB575	North	18-Apr-24	Residents via Community Engagement Team	Barcommbe Place	Planters	Accept		£3,500.00	£3,000	£500	<i>Completed 31/5/24</i>	£1,756
EIB578	North	18-Apr-24	Residents via Community Engagement Team	Elwyn Jones Court	Fruit trees, bulbs, steps, more seating	Accept		£5,000.00	£3,000	£2,000	<i>needs some consultation</i>	
EIB579	North	18-Apr-24	Residents via Community Engagement Team	Charles Kingston Gardens	Tidy/ Refresh of garden area/ make more accessible	Accept		£6,000.00	£3,000	£3,000	<i>needs some consultation</i>	
EIB581	Central	09-May-24	Residents via Community Engagement Team	Thornsedale	Access ramp	Accept	<i>feasibility study/works to complete approved</i>	£10,000.00	£7,000	£3,000	<i>Completed 2/7/24, ordered additional</i>	£12,750



Total projects	60
Projects completed	13
Projects in progress	23

### Environmental Improvement Proposals - proposals awaiting consultation

Ref	Area	Date	From	Address	Details of Requirements	Decision	Reason	Estimate	Capital	Revenue	Status	Commitment/spend
EIB325	East	18-May-22	Residents on Bird Estate walkabout	Near Swallow Court	Fence area and create community seating area	Consult	Wider consultaion required by Community Engagement	£12,500.00			In consultation/new proposals	
EIB329	East	18-May-22	Residents on Bird Estate walkabout	Across estate	Additional benches for residents to sit & enjoy plus daffodils	Consult	Consult. Consider community involvement for planting	£3,100.00			In consultation/new proposals	
EIB338	Central	25-May-22	Residents on Mount Pleasant Walkabout	Derby Place/ Devon Lodge/ Cambridge Place	Greenspace underused. further consultation for more usage of greenspace. Eg grow	Consult	Wider consultaion required by Community Engagement Team	£7,000.00			Awaiting consultation	
EIB346	North	01-Jun-22	Residents on Nettleton & Dudeney walkabout	Dudeney Lodge, Upper Hollongdean Road, - Community Room	Redecorate and recarpet area with changes to existing lighting which is institutional.	Consult	Consultation to be lead by Community Engagement team - residents to prioritise requests	£10,000.00			consultation in progress	
EIB351	Central	22-Jun-22	Residents on Estate Walkabout	Front entrances Barclay, Napier, Johnson Bank	Gates requested revisit previous proposal EIB288	Consult	Wider consultaion by Community Engagement	£11,000.00			Awaiting consultation	
EIB368	East	13-Jul-22	Residents on Craven Estate walkabout	Parham Close lower blocks	Creating planters from old bin stores Raised beds requested around community vegetable garden	Consult	Wider consultaion required by Community Engagement Team	£8,000.00			Awaiting consultation	
EIB369	East	13/07/2022	Residents on Craven Estate walkabout	Parham etc	Broken waterbutts across the estate - might be better as EDB quick bid.	Further investigation	Wider consultaion required by Community Engagement	£1,000.00			Awaiting consultation	
EIB372	East	13-Jul-22	Residents on Craven Estate walkabout	Craven Road	tenants would like benches around the estate so they can sit out	Consult	Wider consultaion required by Community Engagement Team	£2,500.00			Awaiting consultation	
EIB381	North	27-Jul-22	Residents on Stanmer Heights Walkabout	Across Estate eg Orchid View rear of blocks	Re-purpose old brick built bin storage at rear of blocks for bicycle Storage or general storage.	Consult	Wider consultaion required by Community Engagement Team	£3,000.00			Awaiting consultation	

EIB385	North	27-Jul-22	Residents on Stanmer Heights Walkabout	Across Estate	Encourage food growing/ increased interest/ community involvement across the estate. Provide shallow raised vegetable beds	Consult	Wider consultaion required by Community Engagement Team	£3,000.00			Awaiting consultation	
EIB386	West	03-Aug-22	Residents on Locks Crescent Walkabout	Blakers Court Portslade BN41 2AD	Resident planting and seating area out front of block. Perhaps with low level fencing, raised planters and a picnic bench. Needs further consultation.	Consult	Wider consultaion required by Community Engagement Team	£7,000.00			Awaiting consultation	
EIB388	West	03-Aug-22	Residents on Locks Crescent Walkabout	Kemps Court	Waterbutts already present but is there any desire for more formal seating areas, raised planters or secure storage. Consultation requied.	Consult	Wider consultaion required by Community Engagement Team	£5,000.00			Awaiting consultation	
EIB390	West	03-Aug-22	Residents on Locks Crescent Walkabout	Cowhayes Court	Washing area not used but area in use for communty. improve this area with raised planters, climbers and permanent seating	Consult	Wider consultaion required by Community Engagement Team	£4,000.00			Awaiting consultation	
EIB392	West	03-Aug-22	Residents on Locks Crescent Walkabout	Portslade Court	Old no ball games sign needs replacing and block signage could do with upgrade.	Accept Aug 22	To improve visual appearance	£500		£500	<i>No balls sign removed. Waiting for consultation</i>	
EIB394	West	03-Aug-22	Residents on Locks Crescent Walkabout	Horsfield Court	Community garden active & in use is there anything we can do to assist, eg paving for under seating or raised planters?	Consult	Wider consultaion required by Community Engagement Team	£5,000.00			Awaiting consultation	
EIB449	North	04-Apr-23	Housing Management	Tavistock Down	Trim trail - bring up to standard	Consult	<i>make safe &amp; consult</i>	£10,000			Awaiting consultation	
EIB505	West	12-Sep-23	Residents via Community Engagement Team	Sherbourne Close, Hove	Dog free zone/ prunning/ football goal	Consult	<i>Need further consultation for clarity</i>	£35,000			waiting for consultation	
EIB526	West	01-Dec-23	Residents via Community Engagement Team	Stonery Close	Gate/ Door for security	Consult	<i>Needs to be acceptable to all</i>	£1,200			waiting for consultation	
EIB531	North	23-Nov-23	Senior Surveys	Elwyn Jones Court	Artificial plants	Consult		£1,000.00			waiting for consultation	
EIB532	West	23-Nov-23	Senior Surveys	Evelyn Court	seating refresh	Consult	<i>Needs to be acceptable to all</i>	£3,500.00			waiting for consultation	

EIB553	North	28-Feb-24	Residents via Housing management	Netleton & Dudeny	Woof Park	CONSULT	<i>wider consultation and support by residents required</i>	£12,000.00			waiting for consultation	
								£ 145,300				

### Environmental Improvement Proposals 2024-2025 - proposals rejected

Ref	Area	Date	From	Address	Details of Requirements	Decision	Reason	Estimate	Capital	Revenue	Status
EIB334	Central	25-May-22	Residents on Mount Pleasant Walkabout	Mount Pleasant	Issues with graffiti around the youth centre areas of the estate. A couple of options to reduce ongoing graffiti:	Withdrawn May 2024	Withdrawn - Youth centre being redeveloped				Closed
EIB396	Central	03-Aug-22	Complaint via housing management	Sylvan Hall Estate	Bin Storage	Accept	Withdrawn - further proposals rejected				Closed
EIB573	Central	17-Apr-24	H&S	St John's Mount	External bin storage for fire safety	Reject	<i>Fund out of alternative budget</i>				Closed
EIB577	West	26-Apr-24	Residents via Housing management	Downland Court	Block old coal bins to stop ASB	Reject	<i>find other solutions</i>				revisit
EIB580	West	08-May-24	Local Councillor	Mile Oak Rec	Access barrier to protect park	Reject	<i>no previous issues here with encampments</i>				Closed
EIB582	West	08-May-24	Residents via Community Engagement Team	Philip Court	Car parking	Reject	<i>Car park extensions need to be funded out of increased revenue</i>				Closed
EIB585	Central	08-May-24	Residents via Community Engagement Team	Ecclesden	Move bin storage out of building	Reject	<i>only one resident and will need to be funded out of fire safety works</i>				Closed
EIB587	West	21-May-24	H&S	40 Hova Villas	Bicycle store	Reject	<i>Fund out of alternative budget</i>				Closed
EIB589	East	04-Jun-24	Residents via Community Engagement Team	Apple/Peach	Bin enclosure	Reject	<i>Not long refurbished</i>				Closed
EIB592	Central	11-Jul-24	Residents via Community Engagement Team	Essex Place	Bin door replacement	Reject	<i>Bin areas in highrise blocks under review as part of new regs</i>				Closed
EIB594	Central	22-Jul-24	security	Highleigh	Renew bin room door	Reject	<i>Bin areas in highrise blocks under review as part of new regs</i>				Closed



EIB598	West	01-Aug-24	Residents via Community Engagement Team	Evelyn Court	Community room redecorating & new blinds	Reject	<i>Refer to seniors budget</i>				Closed

