

## Proposed Brighton & Hove City Plan Timetable

	Stage of Process	Dates
	Give Notice of Intention to Start Plan-Making (latest 30 June)	23 June 2026
	<b>Scoping Consultation (minimum 21 days)</b>	14 July – 7 September 2026
30-month period	Self-assessment Gateway 1 made available (latest 31 October)	28 October 2026
	Further evidence gathering and preparing the plan	October – June 2027
	<i>BHCC Elections</i>	<i>May 2027</i>
	<i>Cabinet</i>	<i>June 2027</i>
	<b>Consultation on proposed plan content and evidence (minimum 6 weeks)</b>	12 July – 13 September 2027
	Gateway 2	1 November 2027
	Reviewing representations and finalising the plan	November 2027 – March 2028
	<i>Cabinet</i>	<i>April 2028</i>
	<i>Full council</i>	<i>May 2028</i>
	<b>Consultation on proposed local plan (minimum 8 weeks)</b>	20 June – 15 August 2028
	Gateway 3	11 September 2028
	Submission of the proposed City Plan to the Secretary of State for independent examination (latest 31 October 2028)	25 October 2028
	<i>Full council to consider adoption of the proposed City Plan</i>	<i>March 2029</i>

