

## Brighton & Hove City Plan timetable

First published: 1 June 2026

### Timetable

The government has introduced a new 30-month timescale in which we have to produce the City Plan. The timetable includes 3 Gateway Assessments with government to check our progress. Our timetable for preparing the City Plan is published below, in accordance with Regulation 4 of the Town and Country Planning (Local Planning) (England) Regulations.

| Plan event                                                                             | Date                         |
|----------------------------------------------------------------------------------------|------------------------------|
| Publish Notice of Intention to Commence                                                | 23 June 2026                 |
| Scoping consultation                                                                   | 14 July to 7 September 2026  |
| Gateway 1 Self Assessment                                                              | 28 October 2026              |
| Proposed Plan content and evidence consultation                                        | 12 July to 13 September 2027 |
| Gateway 2                                                                              | 1 November 2027              |
| Proposed City Plan consultation                                                        | 20 June to 15 August 2028    |
| Gateway 3                                                                              | 11 September 2028            |
| Submission of proposed City Plan to the Secretary of State for independent examination | 25 October 2028              |
| Full council to consider adoption of the proposed Plan                                 | March 2029                   |

