

Environmental Improvement Approved Proposals carried forward

Ref	Area	Date	From	Address	Details of Requirements	Decision	Reason	Estimate	Capital	Revenue	Status	Committed/ spend
EIB256	North			Davey Drive/ Lindfield	landscaping	Accept	Monies left for maintenance/gapping up	£4,486		£4,486	<i>Works completed 17/12/24</i>	£2,056
EIB419	Central	24-Nov-22	Residents via Housing management	Lavender Court, Upper St James Street BN2 1LN	Wooden edge & bike storage (3 hoops)	Accept		£3,500	£2,500	£1,000	<i>Partially complete, issues with bike storage location</i>	£1,757
EIB424	Central	28-Nov-22	Residents via Housing management	Leach Court,	Bin screening	Accept	monitor if further fencing required	£8,143	£4,000	£4,183	<i>Fencing & Gates replaced 23/10/24</i>	£3,987
EIB427	North	26-Nov-22	Residents via Housing management	Elwyn Jones Court	Landscape improvements	Accept - partial	remaining money used more plants shed & mulch	£2,417	£2,417		<i>Works ordered</i>	£2,402
EIB 430	East	10-Dec-22	Residents via Community Engagement Team	White Hawk	Antislip coating & relining of multi-use games area	Accepted	tarmac completed, awaiting antislip coating	£10,000		£10,000	<i>Completed 13/5/24</i>	£9,811
EIB438	East	02-Feb-23	H&S	Chadborn Close	Replace damaged railing for safety	Accept	Agreed	£2,718	£2,718		<i>Completed 17/5/24</i>	£1,691
EIB440	West	14-Feb-23	Residents via Housing management	Lovegrove Court	Accessible Bin storage	Accept		£8,000	£8,000		<i>Residents requested stop while review</i>	
EIB447	West	03-Apr-23	Residents via Housing management	Elizabeth Court	Awning/ gazebo	Approved	<i>Remaining funds</i>	£1,339		£1,339	<i>Spring bulbs Works completed</i>	£995
EIB448	West	03-Apr-23	Scheme Manager	Muriel House	landscape improvements	Accept	<i>Remaining funds used for floral meadow</i>	£1,773		£1,773	<i>Works completed 28/11/24</i>	£1,663
EIB472	Central	20-Jul-23	Residents via Community Engagement Team	Kingswood Flats	Access and improvements	Accept	<i>Remaining funds</i>	£5,202	£5,202		<i>Raised planters installed 28/11/24</i>	£891
EIB473	Central	20-Jul-23	Residents via Community Engagement Team	Kingswood Flats rear	Improvements to rear garden	Accept	<i>Remaining funds</i>	£6,675.17		£6,675	<i>Clearance completed Planting due spring</i>	£1,580
EIB474	Central	20-Jul-23	Residents via Community Engagement Team	Milner Flats/Nelson Row	Garden clearance and gating Nelson Row	Accept	<i>gates done awaiting external staircase replacement to do gardens</i>	£2,260.80		£2,261	<i>Clearance referred to major works. Works to bollards</i>	£580
EIB476	West	27-Jul-23	Residents via Housing management	Sanders House	Paving & landscaping	Accept	<i>Remaining money for gapping up</i>	£3,488.16		£3,488	<i>Maintnace visit ordered and planting spring</i>	£1,495

EIB486	North	11-Aug-23	Residents via Community Engagement Team	Mimosa Court	Washing area/ fencing	Accept	<i>initial work done, consult</i>	£6,605.00	£3,000	£3,105	<i>Needs consultation</i>	
EIB495	Central	24-Aug-23	Hannah Barker	Theobald House	Bike Storage/ bin storage improvements	Partial		£2,000.00			<i>Affected by majors</i>	
EIB496	East	21-Aug-23	Residents via Housing management	Robert Lodge	Bin Storage	Accept		£1,787.98		£1,788	bin enclosures not suitable-review	
EIB501	West	28-Oct-23	Residents via Community Engagement Team	Clarendon Community rooms	Refresh of community rooms	Accept	<i>One area complete, sundaries & WC to do</i>	£6,640.00		£6,640	Works completed 25/11/24	£6,600
EIB504	North	08-Sep-23	Residents via Housing management	Elwyn Jones Court	Line marking	Accept	<i>Delayed due to major works</i>	£2,500	£2,500		Works completed 9/12/24	£2,980
EIB509	North	21-Sep-23	Residents via Housing management	Laburnum Lodge	Resurface pathway	Accept	<i>Main path done, patio works raised planters to do</i>	£15,795	£15,795	£2,000	Works completed 22/10/24	£18,312
EIB510	East	05-Oct-23	Residents via Community Engagement Team	Nuthurst Place	Bin storage	Accept	<i>subject to consultation</i>	£6,000	£6,000		Works Completed 4/12/24	£4,084
EIB511	East	05-Oct-23	Residents via Community Engagement Team	Nuthurst Place	Community Space	Accept	<i>tarmac path to complete</i>	£1,112	£1,112		<i>Completed 29/4/24</i>	£850
EIB514	North	21-Sep-23	Residents via Community Engagement Team	Holmstead	Landscape improvements/ wildflowers	Accept	<i>Pathway relaid & drainage complete - planters/ bench ordered</i>	£3,265	£3,265		<i>Completed 1/10/24</i>	£2,283
EIB515	East	11-Oct-23	Residents via Community Engagement Team	Bird Estate/ adjacent to upper park	Community Space	Accept	<i>Sentri box & benches installed in play area, waiting further consultation</i>	£10,000	£10,000		consultation to be done on benches	
EIB517	North	20-Oct-23	Residents via Local Councillor	Hodshrove Woods	Clear brambles/ makemore open	Accept		£2,500		£2,500	Due late January	£3,185
EIB520	North	23-Oct-23	Residents via Community Engagement Team	The Gathering Place	Imake more inviting	Accept	<i>delayed as more added</i>	£5,000	£5,000		Works completed 12/9/24	£3,540
EIB529	North	23-Nov-23	Senior Surveys	Charles Kingston Gardens	Ramp & garden refresh	Accept	<i>ramps install, remainder for landscaping</i>	£3,670		£3,670	Path works ordered	£ 2,350.00
EIB535	East	23-Nov-23	Senior Surveys	Southease	Landscape improvements	Accept	<i>But consult</i>	£12,000	£5,000	£7,000	Partial works ordered	£ 4,670.74

EIB538	Central	30-Nov-23	Residents via Community Engagement Team	Highden	Community Space	Part	<i>Resurface paths, replace gates, repaint handrails</i>	£5,000	£5,000		Works completed 19/7/24/	£7,108
EIB539	Central	30-Nov-23	Residents via Community Engagement Team	Albion House	Garden clearance	Accept		£5,000.00		£5,000	Completed 16/6/24	£6,195
EIB541	East	09-Jan-24	Residents via Housing management	Sandhurst	Overgrown area	Accept		£12,000.00	£2,000	£10,000		
EIB547	Central	24-Jan-24	Residents via Community Engagement Team	Grosvenor Centre	Community centre refresh	Accept	needs consultation	£11,000.00	£10,000	£1,000	<i>Works Completed 4/12/24</i>	£10,626
EIB548	Central	24-Jan-24	Residents via Community Engagement Team	Tyson Place,	ASB	Accept	needs consultation	£8,000.00			<i>Some works procured, Consulting</i>	
EIB550	East	25-Jan-24	Residents via Community Engagement Team	Kingfisher community rooms	Community room refurb	Accept	<i>Redec, carpets, kitchen refresh</i>	£15,000.00		£8,665	<i>Works completed 29/10/24</i>	£13,212
EIB552	North	12-Feb-24	Residents via Community Engagement Team	St George's Hall	Improvements	Accept	<i>Tarmac ramps, completed, procuring rest</i>	£13,030.00	£10,000	£3,030	<i>Completed 29/7/24</i>	£8,384
EIB554	West	06-Mar-24	Residents via Housing management	Mountbatten Court	Repairs to bike shelter	Accept		£3,000.00		£3,000	<i>Works completed 19/12/24</i>	£3,660
EIB555	Central	01-Mar-24	Residents via Housing management	Somerset Point	Landscaping/ accessibility	Accept	<i>Raised planter, completed, clearing border, mulch, wild flowers</i>	£7,000.00	£5,000	£2,000	<i>Works completed 12/9/24</i>	5695.72
								£ 213,421				£132,642

Environmental Improvement Proposals 2024/2025 - approved

EIB524	East	30-Jul-24	Residents via Community Engagement	The Crew Club	Community garden/grow space	Accept		£15,000.00	£5,000	£1,000	<i>Clearance ordered/Procuring</i>	£5,000
EIB530	West	23-Nov-23	Residents via Housing management	Elizabeth Court	Furniture/ patio extension	Approved		£12,000.00	£9,000	£3,000	<i>Works completed 11/10/24</i>	£10,529
EIB556	North	08-Mar-24	Residents via Community Engagement Team	Roedale Court	Planters, wild flower, fence	Accept		£5,000.00	£3,000	£2,000	<i>Works completed 17/12/24</i>	£4,381

EIB559	North	03-Apr-24	Residents via Community Engagement Team	Norwich Crescent	benches, raised planters, bike hoops	Accept		£9,500.00	£5,000	£5,000	<i>Works completed 24/9/24</i>	£10,590
EIB560	North	03-Apr-24	Residents via Community Engagement Team	Warwick Mount, Montague Street, BN2 1LB	Path/garden	Accept		£15,000.00	£12,000	£3,000	<i>Works completed 28/11/24</i>	£12,748
EIB561	West	16-Mar-24	Residents via Community Engagement Team	28 Clarendon Villas	Garden refresh	Accept		£2,500.00		£2,500	<i>Review</i>	
EIB563	Central	14-Mar-24	Residents via Community Engagement Team	Thornsedale	Community room improvement	Accept		£15,000.00	£10,000	£5,000	<i>Agreed payment as a grant - to be drawn</i>	£15,000
EIB564	West	14-Mar-24	Residents via Community Engagement Team	Ingram Crescent	Bike sheds	Accept		£7,000.00	£3,500	£3,500	<i>Works completed 19/12/24</i>	£5,000
EIB565	West	05-Apr-24	Residents via Housing management	Ingram Crescent	Bin storage	Accept	<i>prioritise under buidings</i>	£10,000.00	£10,000		<i>Needs consultation</i>	
EIB566	West	26-Mar-24	Residents via Community Engagement Team	Churchill House	Refresh of sunken garden	Accept	<i>Use blocks not sleepers</i>	£11,000.00	£10,000	£1,000	<i>Works Completed 19/11/24</i>	£9,958
EIB567	West	03-Apr-24	Residents via Housing management	Muriel House	Artificial plants for indoor planters	Accept		£500.00		£500	<i>Works completed 23/10/24</i>	£500
EIB568	North	08-Apr-24	Residents via Housing management	Goodwood Way	Parking control measures	Accept		£1,035.00	£1,035		<i>Completed 17/5/24</i>	£1,035
EIB570	North	11-Apr-24	Residents via Community Engagement Team	The Gathering Place	Community Space	Accept		£6,500.00	£6,000	£500	<i>Completed 22/7/24</i>	£5,571
EIB572	North	15-Apr-24	Residents via Housing management	Lindfield	Planters/ replace hedge	Accept		£7,000.00	£4,000	£3,000	<i>Works ordered</i>	£7,196
EIB575	North	18-Apr-24	Residents via Community Engagement Team	Barcommbe Place	Planters	Accept		£3,500.00	£3,000	£500	<i>Completed 31/5/24</i>	£1,756
EIB578	North	18-Apr-24	Residents via Community Engagement Team	Elwyn Jones Court	Fruit trees, bulbs, steps, more seating	Accept		£5,000.00	£3,000	£2,000	<i>Part ordered</i>	£2,705
EIB579	North	18-Apr-24	Residents via Community Engagement Team	Charles Kingston Gardens	Tidy/ Refresh of garden area/ make more accessible	Accept		£6,000.00	£3,000	£3,000	<i>Part ordered</i>	£4,350

EIB581	Central	09-May-24	Residents via Community Engagement Team	Thornsedale	Access ramp	Accept	<i>feasibility study/+works to complete approved</i>	£15,000.00	£11,000	£4,000	<i>Completed 2/7/24,</i>	£15,500
EIB583	North	29-Apr-24	Residents via Housing management	The Linkway	Bin store improvements	Accept	<i>repair & padlocks</i>	£2,000.00	£1,000	£1,000	<i>Completed 28/7/24</i>	£1,858
EIB586	Central	14-May-24	Residents via Community Engagement Team	Parkmead,	Gate/ cut back overgrown vegetation	Accept	Gate/ cut back overgrown vegetation	£3,000.00	£1,500	£1,500	<i>Gate Completed 26/9/24, rest ordered</i>	£2,873
EIB588	West	30-May-24	Residents via Housing management	Elizabeth Court	Accessibility / grow	Accept	<i>accessible path & grow zone</i>	£3,500.00	£2,000	£1,500	<i>Works completed 8/10/24</i>	£3,618
EIB590	North	08-Jul-24	Residents via Community Engagement	Bates Estate	Estate Signage	Accept	<i>Entrance sign</i>	£2,000.00		£2,000	<i>Works completed 28/11/24</i>	£576
EIB591	Central	11-Jul-24	Residents via Community Engagement	Essex Place	Concrete fencing replacement	Accept	<i>Requested closeboard fence</i>	£6,000.00	£6,000		<i>Works completed 20/12/24</i>	£6,436
EIB593	Central	11-Jul-24	Residents via Community Engagement Team	Warwick Mount,	Replace damaged fencing and bike store roof	Accept	<i>new bike shelter with metal roof</i>	£7,500.00	£7,500		<i>Works ordered (part)</i>	£5,599
EIB595	North	26-Jul-24	Residents via Community Engagement	Sylvan Hall	Gates	Accept	<i>to match if poss</i>	£2,500.00	£2,000	£500	<i>Works ordered</i>	£1,626
EIB596	East	29-Jul-24	Residents via Repairs team	Alamanda	Bike store roof	Accept	<i>upgrade bike shelter</i>	£3,500.00	£3,500		<i>Works ordered</i>	£4,467
EIB597	West	02-Jul-24	Residents via Community Engagement	Conway Court	Signage	Accept	<i>residents only on garden gates</i>	£750.00		£750	<i>Works completed 28/10/24</i>	£272
EIB599	North	04-Sep-24	Residents via Housing management	Jubilee Court	Replacement of handrails	Accept	<i>unsafe, rotting</i>	£6,000.00	£4,000	£2,000	<i>Works completed 31/10/24</i>	£2,953
EIB600	North	04-Sep-24	Residents via Housing management	Burstead Close	Overgrown vegetation	Accept	<i>New bin area, area pressure washed.</i>	£8,000.00	£8,000.00		<i>Works ordered</i>	£3,494
EIB602	West	10-Sep-24	Health & safety	Poplar Close	Bin screening	Accept	<i>Estates to Review bin provision first</i>	£3,500.00	£3,500			
EIB605	Central	03-Oct-24	Residents via Community Engagement Team	Rosehill Court	Gate / security	Accept	<i>fence & signage</i>	£3,000.00	£3,000		<i>Fence ordered, signage to do</i>	£1,504
EIB608	North	16-Oct-24	Residents via Housing management	Birdham Place	Handrail	Accept	<i>Hand rails in place review steps</i>	£2,700.00	£2,700		<i>Review</i>	
EIB610	Central	16-Oct-24	Residents via Community Engagement Team	Chates Farm Court	Raised planters	Accept		£2,500.00	£2,500		<i>Procured, waiting response</i>	£1,009

EIB611	North	16-Oct-24	Residents via Community Engagement Team	Nettleton	Community room refurbish	Accept		£16,000.00		£16,000	Procuring	
EIB613	East	12-Sep-24	Residents via Community Engagement Team	Cowley Drive	Bin area	Accept		£5,000.00	£4,000.00	£1,000	Works ordered	£1,980
EIB614	West	21-Oct-24	Residents via Community Engagement Team	Muriel House	Garden improvements	Accept		£4,500.00	£1,500	£3,000	Procuring	
EIB615	East	19-Oct-24	Residents via Housing management	South Whitehawk	replace sign	Accept		£1,200.00	£1,200			
EIB616	North	23-Oct-24	Residents via Housing management	Ditchling Gardens	Landscape & fencing	Accept		£15,000.00	£15,000		Ordered placed part/procuring	£ 4,987.07
EIB617	North	23-Oct-24	Residents via Housing management	Lindfield Court	Resurfacing of rear patio area/ new greenhouse	Accept		£7,000.00	£7,000		Works ordered	£7,716
EIB618	North	30-Oct-24	Residents via Housing management	Jubilee Court	Access to rear garden / Replacemnt of hedge	Accept	No to hedge/ just gate	£1,000.00	£1,000		Works ordered	£1,052
EIB619	North	30-Oct-24	Residents via Community Engagement Team	Jasmine Court, Patchdean, BN1 8NG	Pathway/ damp	Accept		£10,000.00	£5,000	£5,000	Part works ordered	£3,365
EIB620	Central	08-Nov-24	Residents via Community Engagement Team	Theobald House	Refresh of community room & WC	Accept		£15,000.00	£5,000	£10,000	Procuring	
EIB624	West	20-Nov-24	Residents via Community Engagement Team	Churchill house	Extension of pathway	Accept		£3,500.00	£3,500.00		Procuring	
EIB625	North	27-Nov-24	Residents via Estates team	Roedale Court	Gates and stores	Partial		£3,500.00	£3,500		Works ordered -partial	£2,660
EIB626	Central	27-Nov-24	Residents via Estates team	Parham Close	Removal of brick stores	Accept		£15,000.00		£15,000	Works ordered	£14,983
EIB627	East	29-Nov-24	Residents via Estates team	Kingfisher Court	Old bin store adaption	Accept		£6,000.00				
EIB628	East	29-Nov-24	Residents via Estates team	Bird estate	Bird estate notice boards	Accept		£3,500.00				
EIB630	North	03-Dec-24	Residents via Community Engagement Team	Bates Estate	Community hub - feasibility	Accept		£3,000.00				

£297,185

£179,846

	Proposals	Category	Estimate	Actual
2022-23	36	Accepted/carried forward	£ 213,421	£ 132,642
2024-25	48	Accepted	£ 297,185	£ 179,846
2024-25	21	Rejected	£ -	
	84	2024/25 Total	£ 510,606.15	£ 312,488.22
	25	Investigation/ Consult	£ 148,800	

Total projects 84
 Projects completed 37
 Projects in progress 27

Environmental Improvement Proposals - proposals awaiting consultation

Ref	Area	Date	From	Address	Details of Requirements	Decision	Reason	Estimate	Capital	Revenue	Status	Commitment/spend
EIB325	East	18-May-22	Residents on Bird Estate walkabout	Near Swallow Court	Fence area and create community seating area	Consult	Wider consultaion required by Community Engagement	£12,500.00			In consultation/new proposals	
EIB329	East	18-May-22	Residents on Bird Estate walkabout	Across estate	Additional benches for residents to sit & enjoy plus daffodils	Consult	Consult. Consider community involvement for planting	£3,100.00			In consultation/new proposals	
EIB338	Central	25-May-22	Residents on Mount Pleasant Walkabout	Derby Place/ Devon Lodge/ Cambridge Place	Greenspace underused.- further consultation for more usage of greenspace. Eg grow	Consult	Wider consultaion required by Community Engagement Team	£7,000.00			Awaiting consultation	
EIB346	North	01-Jun-22	Residents on Nettleton & Dudeney walkabout	Dudeney Lodge, Upper Hollongdean Road, - Community Room	Redecorate and recarpet area with changes to existing lighting which is institutional.	Consult	Consultation to be lead by Community Engagement team - residents to prioritise requests	£10,000.00			consultation in progress	
EIB351	Central	22-Jun-22	Residents on Estate Walkabout	Front entrances Barclay, Napier, Johnson Bank	Gates requested revisit previous proposal EIB288	Consult	Wider consultaion by Community Engagement	£11,000.00			Awaiting consultation	
EIB368	East	13-Jul-22	Residents on Craven Estate walkabout	Parham Close lower blocks	Creating planters from old bin stores Raised beds requested around community vegetable garden	Consult	Wider consultaion required by Community Engagement Team	£8,000.00			Awaiting consultation	

EIB369	East	13/07/2022	Residents on Craven Estate walkabout	Parham etc	Broken waterbutts across the estate - might be better as EDB quick bid.	Further investigation	Wider consultaion required by Community Engagement	£1,000.00				Awaiting consultation	
EIB372	East	13-Jul-22	Residents on Craven Estate walkabout	Craven Road	tenants would like benches around the estate so they can sit out	Consult	Wider consultaion required by Community Engagement Team	£2,500.00				Awaiting consultation	
EIB381	North	27-Jul-22	Residents on Stanmer Heights Walkabout	Across Estate eg Orchid View rear of blocks	Re-purpose old brick built bin storage at rear of blocks for bicycle Storage or general storage.	Consult	Wider consultaion required by Community Engagement Team	£3,000.00				Awaiting consultation	
EIB385	North	27-Jul-22	Residents on Stanmer Heights Walkabout	Across Estate	Encourage food growing/ increased interest/ community involvement across the estate. Provide shallow raised vegetable beds	Consult	Wider consultaion required by Community Engagement Team	£3,000.00				Awaiting consultation	
EIB386	West	03-Aug-22	Residents on Locks Crescent Walkabout	Blakers Court Portslade BN41 2AD	Resident planting and seating area out front of block. Perhaps with low level fencing, raised planters and a picnic bench. Needs further consultation.	Consult	Wider consultaion required by Community Engagement Team	£7,000.00				Awaiting consultation	
EIB388	West	03-Aug-22	Residents on Locks Crescent Walkabout	Kemps Court	Waterbutts already present but is there any desire for more formal seating areas, raised planters or secure storage. Consultation requied.	Consult	Wider consultaion required by Community Engagement Team	£5,000.00				Awaiting consultation	
EIB390	West	03-Aug-22	Residents on Locks Crescent Walkabout	Cowhayes Court	Washing area not used but area in use for communtiy. improve this area with raised planters, climbers and pernament seating	Consult	Wider consultaion required by Community Engagement Team	£4,000.00				Awaiting consultation	
EIB392	West	03-Aug-22	Residents on Locks Crescent Walkabout	Portslade Court	Old no ball games sign needs replacing and block signage could do with upgrade.	Accept Aug 22	To improve visual appearance	£500		£500		<i>No balls sign removed. Waiting for consultation</i>	

EIB394	West	03-Aug-22	Residents on Locks Crescent Walkabout	Horsfield Court	Community garden active & in use is there anything we can do to assist, eg paving for under seating or raised planters?	Consult	Wider consultaion required by Community Engagement Team	£5,000.00			Awaiting consultation	
EIB414	North	31-Oct-22	Complaint via housing management	Goring/ Ferring/ Angmering Court	Bin Storage	Accept		£3,500			Needs consultation to relocate to parking spaces	
EIB449	North	04-Apr-23	Housing Management	Tavistock Down	Trim trail - bring up to standard	Consult	<i>make safe & consult</i>	£10,000			Awaiting consultation	
EIB505	West	12-Sep-23	Residents via Community Engagement Team	Sherbourne Close, Hove	Dog free zone/ pruning/ football goal	Consult	<i>Need further consultation for clarity</i>	£35,000			waiting for consultation	
EIB526	West	01-Dec-23	Residents via Community Engagement Team	Stonery Close	Gate/ Door for security	Consult	<i>Needs to be acceptable to all</i>	£1,200			waiting for consultation	
EIB531	North	23-Nov-23	Senior Surveys	Elwyn Jones Court	Artificial plants	Consult		£1,000.00			waiting for consultation	
EIB532	West	23-Nov-23	Senior Surveys	Evelyn Court	seating refresh	Consult	<i>Needs to be acceptable to all</i>	£3,500.00			waiting for consultation	
EIB553	North	28-Feb-24	Residents via Housing management	Netleton & Dudeny	Woof Park	CONSULT	<i>wider consultation and support by residents required</i>	£12,000.00			waiting for consultation	
EIB558	North	16-Feb-24	Residents via Community Engagement Team	Beevenden	Gym Equip	Consult	<i>wider consultation and support by residents required</i>	£20,000.00			Needs further investigation	
EIB606	North	07-Oct-24	Residents via Housing management	Fitch Drive	Bike calming	Consult	<i>wider consultation and support by residents required</i>	£5,000.00			Needs further investigation	
EIB609	North	16-Oct-24	Residents via Community Engagement Team	Ashurst/Halland Road	Wildflowers	<i>Consult</i>	<i>wider consultation and support by residents required</i>	£9,000.00			waiting for consultation	
								£ 148,800				

Environmental Improvement Proposals 2024-2025 - proposals rejected

Ref	Area	Date	From	Address	Details of Requirements	Decision	Reason	Estimate	Capital	Revenue	Status
EIB334	Central	25-May-22	Residents on Mount Pleasant Walkabout	Mount Pleasant	Issues with graffiti around the youth centre areas of the estate. A couple of options to reduce ongoing graffiti:	Withdrawn May 2024	Withdrawn - Youth centre being redeveloped				Closed
EIB396	Central	03-Aug-22	Complaint via housing management	Sylvan Hall Estate	Bin Storage	Accept	Withdrawn - further proposals rejected				Closed
EIB521	West	11-Oct-23	Residents via Community Engagement Team	Clarke Court, Walsingham Rd Hove BN3 4FW	garden Improvements	Withdrawn as no further proposals	<i>Clearance, grouting and gate undertaken, further consult on entrance</i>				Closed
EIB528	North	23-Nov-23	Senior Surveys	Broadfields	Ramp	Withdrawn	Change of use to general needs				Closed
EIB551	East	25-Jan-24	Residents via Community Engagement Team	Kingfisher community rooms	Accessible Access to rear of centre via bank	Reject	Too expensive & potential ASB				Closed
EIB573	Central	17-Apr-24	H&S	St John's Mount	External bin storage for fire safety	Reject	<i>Fund out of alternative budget</i>				Closed
EIB574	Central	17-Apr-24	Residents via Housing management	Tyson Place	Bin area	Reject	<i>Fund out of majors</i>				Closed
EIB576	West	24-Apr-24	Residents via Housing management	Wickhurst rise	gate for bin area	Withdrawn	<i>no proposal forthcoming</i>				Closed
EIB577	West	26-Apr-24	Residents via Housing management	Downland Court	Block old coal bins to stop ASB	Reject	<i>find other solutions</i>				revisit
EIB580	West	08-May-24	Local Councillor	Mile Oak Rec	Access barrier to protect park	Reject	<i>no previous issues here with encampments</i>				Closed
EIB582	West	08-May-24	Residents via Community Engagement Team	Philip Court	Car parking	Reject	<i>Car park extensions need to be funded out of increased revenue</i>				Closed
EIB585	Central	08-May-24	Residents via Community Engagement Team	Ecclesden	Move bin storage out of building	Reject	<i>only one resident and will need to be funded out of fire safety works</i>				Closed
EIB587	West	21-May-24	H&S	40 Hova Villas	Bicycle store	Reject	<i>Fund out of alternative budget</i>				Closed
EIB589	East	04-Jun-24	Residents via Community Engagement Team	Apple/Peach	Bin enclosure	Reject	<i>Not long refurbished</i>				Closed

EIB592	Central	11-Jul-24	Residents via Community Engagement Team	Essex Place	Bin door replacement	Reject	<i>Bin areas in highrise blocks under review as part of new regs</i>					Closed
EIB594	Central	22-Jul-24	H&S	Highleigh	Renew bin room door	Reject	<i>Bin areas in highrise blocks under review as part of new regs</i>					Closed
EIB598	West	01-Aug-24	Residents via Community Engagement Team	Evelyn Court	Community room re-decoration & new blinds	Reject	<i>Refer to seniors budget</i>					Closed
EIB601	North	11-Sep-24	Residents via Community Engagement Team	Gathering Place	New lighting	Reject	<i>refer to repairs</i>					Closed
EIB603	Central	12-Sep-24	Residents via Community Engagement Team	Milner flats	Pest control.	Withdrawn	<i>Part of majors</i>					Closed
EIB604	East	23-Sep-24	Residents via Community Engagement Team	Bristol Estate	Bin screening	Withdrawn	<i>Sufficient bins and doesn't need screening</i>					Closed
EIB607		25-Sep-24	Complaint via housing management	Manoj House	Overgrown Vegetation	Reject	<i>Passed to estates team</i>					Closed

